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PW VARIOUS LOCATIONS PAVEMENT RENOVATION NO. 60 AND SEWER REPLACEMENT (REBID)  0000007995 

[2021.01.12 v1.96] 00 43 36 - 1 Proposed Subcontractors Form 

SECTION 00 43 36 
(This form replaces CMD FORM 2A) 

PROPOSED SUBCONTRACTORS FORM 

Date Name of Firm, Corporation, Partnership, or Joint Venture 

This Document implements listing requirements for (i) subcontractors who will perform work in 
excess of one-half of one percent of the Total Bid Price [Admin. Code § 6.21(a)(9) and California Public 
Contract Code §§ 4100 – 4114] and (ii) LBE subcontractors, suppliers and service contractors, regardless 
of the dollar amount of subcontract work [San Francisco Administrative Code Chapter 14B]. 

Important Notice:  No subcontractor may be listed in a bid for a public works project unless  
registered with the California Department of Industrial Relations (“DIR”) pursuant to Labor Code § 
1725.5 [with limited exceptions from this requirement for bid purposes only under Labor Code § 
1771.1(a)].  An inadvertent listing of a subcontractor who is not registered under § 1725.5 will not 
be grounds for a bid protest or for determining a bid nonresponsive if the conditions set forth in 
Labor Code § 1771.1(c)(1) or (2) are met. 

A. Subcontractors Who Will Perform Work In Excess of ½ of 1% Of Total Bid Price

Bidder shall submit with its bid a subcontractor list using the form below.  Bidder shall identify each 
subcontractor1 who will perform work in an amount in excess of one-half of one percent of Bidder's Total 
Bid Price.  If this project involves the construction of streets, highways, or bridges, Bidder shall submit 
with its bid a subcontractor list, using the form below, identifying each subcontractor who will perform 
work in excess of one-half of one percent of the Total Bid Price, or $10,000, whichever is greater.   

At a minimum, Bidder must provide the following information with its Bid for each listed 
subcontractor: (i) name and email [Box 2]; (ii) location of the place of business [Box 3]; (iii) portion of work 
that will be performed by the subcontractor [Box 4] and (iv) the current valid subcontractors license [Box 
8].  In addition, for items or portions of work not fully subcontracted, e.g., indicated as "partial," Bidder 
must provide the amount of subcontract work [Box 10] either at the time of Bid or within 24 hours after Bid 
opening.  Bidders may provide additional identifying information [e.g., Boxes 5, 6, 7 and/or 9] within 24 
hours of Bid opening.   

If the City cannot identify the intended subcontractor or portion of work based on the information 
provided by Bidder, or where Bidder provides conflicting information, the City may consider the 
subcontractor or portion of work unlisted for purposes of Public Contract Code § 4106.  An "unlisted" 
determination may render a Bid non-responsive if the technical specifications require that the work in 
question be performed by a subcontractor.  In addition, an "unlisted" determination may render a Bidder 
not responsible if Bidder is not qualified to self-perform the work in question.  

[Note:  For an LBE subcontractor who will perform work in an amount in excess of one-half of one 
percent of Bidder's Total Bid Price, or $10,000, whichever is greater, Bidder shall provide a single listing 
for that subcontractor that complies with the requirements of this paragraph A and paragraph B, below.] 

B. LBE Subcontractors, Suppliers and Service Contractors

Bidder's subcontractor list submitted with its Bid shall also identify each LBE subcontractor,2
supplier and service contractor (regardless of dollar amount of subcontract) for whom Bidder seeks credit 
toward the LBE Subcontractor Participation Requirement.  Bidder must provide the following information 
with its Bid for each LBE: (i) type of subcontractor [Box 1]; (ii) name and email [Box 2]; (iii) location of the 
place of business [Box 3]; (iv) portion of work that will be performed by the entity [Box 4]; (v) the current 
valid subcontractors license [Box 8].  and (vi) amount of subcontract work [Box 10].  Bidders may provide 
additional identifying information [e.g., Boxes 5, 6, 7, 9, 11 and/or 12] within 24 hours of Bid opening.  
Bidder's failure to provide the required minimum information with its Bid may result in a determination that 

April 12, 2023 Ghilotti Bros., Inc., a California corporation 
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PW VARIOUS LOCATIONS PAVEMENT RENOVATION NO. 60 AND SEWER REPLACEMENT (REBID) 0000007995 

Bidder has not met the LBE Subcontractor Participation Requirement and, therefore, its Bid is non-
responsive. 

LBE subcontractors who are not registered with the DIR at time of bid may not be used to 
receive credit towards the LBE Subcontractor Participation Requirement. The ready-mix concrete 
hauler need not be listed as a subcontractor on the Proposed Subcontractors Form, EXCEPT 
when such hauler is used to meet the LBE Subcontracting Participation Requirement. 

1For the purposes of Paragraph A, the term ''subcontractor'' shall mean a contractor as defined in 
California Public Contract Code § 4113. 

2For the purposes of Paragraph B, the term ''subcontractor'' shall mean a person as defined in 
Section 14B.2 of the San Francisco Administrative Code. 

THIS SPACE WAS INTENTIONALLY LEFT BLANK 
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Copy this page as needed to provide a complete listing. Page _____ of _____ 
1. TYPE OF SUBCONTRACTOR:  First Tier;  Lower Tier;  Supplier;  Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 

5. DIR REGISTRATION NO. 6. SUPPLIER ID 7. FEDERAL ID NO. 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $

11. CERTIFIED 
LBE?  Yes;  No 12. IF LBE, CHECK 

APPLICABLE:  MBE;  WBE;  OBE*  Small LBE;  Micro LBE;  SBA-LBE 

1. TYPE OF SUBCONTRACTOR:  First Tier;  Lower Tier;  Supplier;  Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 

5. DIR REGISTRATION NO. 6. SUPPLIER ID 7. FEDERAL ID NO. 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $

11. CERTIFIED 
LBE?  Yes;  No 12. IF LBE, CHECK 

APPLICABLE:  MBE;  WBE;  OBE*  Small LBE;  Micro LBE;  SBA-LBE 

1. TYPE OF SUBCONTRACTOR:  First Tier;  Lower Tier;  Supplier;  Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 

5. DIR REGISTRATION NO. 6. SUPPLIER ID 7. FEDERAL ID NO. 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $

11. CERTIFIED 
LBE?  Yes;  No 12. IF LBE, CHECK 

APPLICABLE: MBE;  WBE;  OBE*  Small LBE;  Micro LBE;  SBA-LBE 

1. TYPE OF SUBCONTRACTOR:  First Tier;  Lower Tier;  Supplier;  Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 

5. DIR REGISTRATION NO. 6. SUPPLIER ID 7. FEDERAL ID NO. 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $

11. CERTIFIED 
LBE?  Yes;  No 12. IF LBE, CHECK 

APPLICABLE:  MBE;  WBE;  OBE*  Small LBE;  Micro LBE;  SBA-LBE 

* MBE = Minority Business Enterprise, WBE = Women Business Enterprise, OBE = Other Business Enterprise.

1 2

Ghilotti Bros., Inc.

GSW Construction Inc gsilveira@gsw.construction

101 Embarcadero Suite 123, SF., CA 94105 415-254-9720

AWSS - Bid Items: MA-1 through MA-3

PW-LR-1000862135 86-3232252
1085562 1123330

X X X

Bay Area Lightworks  Inc. csaelee@bayarealightworks.com

1460 Yosemite Ave, SF,CA 94124 415-822-2336

839612

X X

00000033811000003208

373633 169,950

Electrical: Bid Items: E-1 through E-14

Bassett Engineering

2330 Castro Street, SF, CA 94131 415-930-2385

shane@bassetengineering.com

Underground

1000003208

1070288
X X X

Traffic Control Bid Items: 

X

Total Traffic Control, Inc. 

1475 Donner Avenue, SF, CA 94124

jspike@totaltc.com

415-963-0426

1000059119 N/A
1018669

X X

254,100.

.

0000003385
1,569,820.

SW-1 THROUGH SW-39

R-1

166,500.

SarahK
Stamp

SarahK
Stamp

SarahK
Stamp

SarahK
Stamp
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Copy this page as needed to provide a complete listing. Page _____ of _____ 

1. TYPE OF SUBCONTRACTOR:  First Tier;  Lower Tier;  Supplier;  Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 

5. DIR REGISTRATION NO. 6. SUPPLIER ID 7. FEDERAL ID NO. 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $

11. CERTIFIED 
LBE?  Yes;  No 12. IF LBE, CHECK 

APPLICABLE:  MBE;  WBE;  OBE*  Small LBE;  Micro LBE;  SBA-LBE 

1. TYPE OF SUBCONTRACTOR:  First Tier;  Lower Tier;  Supplier;  Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 

5. DIR REGISTRATION NO. 6. SUPPLIER ID 7. FEDERAL ID NO. 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $

11. CERTIFIED 
LBE?  Yes;  No 12. IF LBE, CHECK 

APPLICABLE:  MBE;  WBE;  OBE*  Small LBE;  Micro LBE;  SBA-LBE 

1. TYPE OF SUBCONTRACTOR:  First Tier;  Lower Tier;  Supplier;  Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 

5. DIR REGISTRATION NO. 6. SUPPLIER ID 7. FEDERAL ID NO. 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $

11. CERTIFIED 
LBE?  Yes;  No 12. IF LBE, CHECK 

APPLICABLE:  MBE;  WBE;  OBE*  Small LBE;  Micro LBE;  SBA-LBE 

* MBE = Minority Business Enterprise, WBE = Women Business Enterprise, OBE = Other Business Enterprise.

If this is the last page, complete the following: 

LBE Subcontractor Participation Requirement for this Contract: _________%. 

TOTAL LBE PARTICIPATION CLAIMED FOR BASE BID WORK: _______% 

END OF SECTION

2 2

Ghilotti Bros., Inc. 

Ace Inc acetrucking13@gmail.com

501 Cesar Chavez Suite 212A, SF, CA 94124

Trucking

n/a
1000643491

x

r-4,r-5,r-11

X

226,800.

628-219-4121

X

Bay Line Cutting & Coring Inc. 

501 Cesar Chavez Street Suite 101B, SF, CA 94124

juan@baylinecutting.com

415-508-1800

Sawcutting R-7

809660

1000003185
12,399.90

XX X

0000007240

20

20.01

SarahK
Stamp
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	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR
	2.4 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...

	01-21-53-Mobilization-Demobilization_Items-ver 4.14.21_chk
	C. Demobilization work shall include, but not be limited to, the following principal items:

	01-25-13-Product-Substitution-Procedures_chk
	PART 2 - PRODUCTS   (Not Used)
	PART 3 - EXECUTION (Not Used)

	01-26-00-Contract-Modification-Procedures-ver 10.04.18_chk
	SECTION 01 26 00
	CONTRACT MODIFICATION PROCEDURES
	PART 1 - General
	PART 2 - PRODUCTS   (Not Used)
	PART 3 - EXECUTION (Not Used)
	END OF SECTION

	01-29-73-Schedule-of-Values_chk
	01-31-13-Project-Coordination ver 04.06.17_chk
	PART 2 - PRODUCTS (Not Used)
	PART 3 - EXECUTION (Not Used)

	01-31-19-Project-Meetings_chk
	SECTION 01 31 19
	PROJECT MEETINGS
	1.1 SUMMARY
	1.2 GENERAL
	1.3 PRE-CONSTRUCTION CONFERENCE
	1.4 PROGRESS MEETINGS
	1.5 PRE-INSTALLATION CONFERENCES
	END OF SECTION

	01-31-33-Partnering Procedures ver 2019.08_chk
	END OF SECTION

	01-31-34-Appendix A Three-Party Facilitator Agreement ver 12.20.21_chk
	01-32-16-Construction-Progress-Schedule-ver 05.08.18_chk
	01-32-33-Photographic Documentation-ver 05.30.18_chk
	SECTION 01 32 33
	PHOTOGRAPHIC DOCUMENTATION
	PART 1 - GENERAL
	1.1 SUMMARY
	1.2 RELATED SECTIONS
	1.3 SUBMITTALS
	PART 2 - PRODUCTS
	2.1 PHOTOGRAPHIC MEDIA
	PART 3 - EXECUTION
	3.1 PHOTOGRAPHIC REQUIREMENTS
	END OF SECTION

	01-33-00-Submittal-Procedures-ver 10.04.18_chk
	01-35-03-CONSERVING DISTINCTIVE SIDEWALK ELEMENTS, June 9, 2022_chk
	01-35-45-Health and Safety Criteria SAR version, Feb 1, 2022_chk
	01-35-49-Minimum Environmental Procedures POST-SAR - June 9, 2022_chk
	01-35-49-The Appendix A-Alert Affidavit Generic_chk
	01-35-49-The Appendix B-ALERT Sheet & Cultural Briefing (rev. 2)_chk
	ALERT !

	01-35-49-The Appendix C-ALERT Sheet & Cultural Briefing Spanish (rev. 2)_chk
	ALERTA !

	01-35-50-Additional Environmental Procedures, June 9, 2022_chk
	B. The Contractor shall be liable for all fines, penalties, liquidated damages and costs arising from any violation of the environmental mitigation measures, and City Ordinances, and this specification, as related to or concerning environmental mitiga...
	1.03 RELATED SECTIONS
	A. 01 35 45 Health and Safety Criteria
	C. 01 35 51 Additional Clean Construction Requirements
	D. 01 41 00 Regulatory Requirements
	E. 01 57 13 Temporary Erosion and Sediment Controls (ESCP)
	F. 02 81 10 Environmental Management of Excavated Materials
	G. 33 24 00 Ground Water Wells
	a. Contractor shall maintain a fully stocked spill kit(s) at the project site for immediate deployment.
	b. When feasible, Contractor shall immediately contain spills and properly dispose of contaminated soils and associated clean-up materials.
	c. Reporting: In the event of a reportable spill, the Contractor shall notify the City Representative and provide information such as but not limited to source of spill, type of material(s) spilled, any sampling implemented, and clean-up measures. Cit...
	1. Provide and maintain containers for the deposit of debris and keep them covered.
	2. Prohibit overloading of trucks to prevent spillage and track out.
	3. Inspect traffic areas and haul routes to enforce debris and clean up requirements.
	E. The Contractor is responsible to take all reasonable measures to furnish all labor, equipment, and means required to carry out effective measures whenever and as often as necessary to prevent its operation from producing dust in amounts damaging to...
	F. Air Quality Project Action Level (AQPAL):  As per Air Quality Monitoring Guidelines for SFHC Article 22B, Real Time Dust Monitoring and Reporting, the Contractor in its construction activity shall adhere to the criteria below. The Contractor shall ...
	a. Keep the surface adequately wetted.
	b. Establishment and maintenance of surface crusting.
	c. Application of chemical dust suppressants or chemical stabilizers according to the manufacturers’ recommendations as needed.
	d. Covering with tarp(s) or vegetative cover.
	e. Installation of wind barriers of fifty (50) percent porosity around three (3) sides of a storage pile.
	f. Installation of wind barriers across open areas,
	g. Any other measure as effective as the measures listed above.
	a. Installation of one or more of the following track-out prevention measures at all entry and exit points.  These track-out controls are to be cleaned, maintained and replaced to keep their use effective for the project duration.
	b. A gravel pad designed using good engineering practices to clean the tires of exiting vehicles.
	c. A metal griddle (rumble plate) tire shaker.
	d. A wheel wash system.
	e. Pavement extending for not less than fifty (50) consecutive feet from the intersection with the paved public road; or
	f. Any other measure as effective as the measures listed above.
	1. Cal/OSHA Asbestos Class II asbestos operations and Asbestos Competent Person (ACP): The Contractor shall meet its obligations under CCR Title 8, Section 1529 when Serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring As...
	a. The Contractor and its subcontractors shall have its workers, trades people and Competent Person that will come in contact with serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring Asbestos (NOA) be trained for the Cla...
	b. The Contractor shall have a Cal/OSHA asbestos Competent Person as it pertains to requirements specified in the Cal/OSHA standard 8 CCR § 1529, and when serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring Asbestos (NOA...



	01-35-51-Additional Clean Construction APEZ Requirements, March 4, 2022_chk
	Section 01 35 51
	Part 1 –  General
	1.01  Summary
	A.  This project is located within the Air Pollutant Exposure Zone (APEZ) in San Francisco and is within 1,000 feet of a Sensitive Use, as set forth in Chapter 25 of the Environment Code and Section 6.25 of the Administrative Code.  Therefore, Section...
	B.  The Department of the Environment is responsible for administering the Ordinance.  For more information about the Ordinance and its implementation, please visit the Department of Public Health website at: https://www.sfdph.org/dph/EH/Air/CleanCons...
	C.  The following project alignment(s) fall within the APEZ zone:
	D.  The following project alignment(s) fall within the APEZ zone AND is within 1,000 feet of a Sensitive Use:
	E.  The following project alignment(s) that fall within the APEZ zone AND is within 100 feet of a school zone:
	1. O’Farrell St from Anzavista Ave to Lyon St
	2. California St and Scott St
	F.  All work in this Section shall be incidental work to mobilization (Bid Item SW-35).

	1.02  DEFINITIONS
	A.  "Air Pollutant Exposure Zone" means a zone having a substantially greater than average concentration of air pollutants as defined in Health Code Section 3804.
	B.  "Alternative Fuels" means any transportation fuel that is less polluting than gasoline or petroleum diesel fuel, as determined by the California Air Resource Board and that is shown to have lower lifecycle carbon emissions than gasoline or petrole...
	C.  "Alternative Sources of Power" means utility-based electric power or other power sources other than diesel engines.
	D.  "ARB" means the California Air Resources Board.
	E.  "Clean Construction" means the performance of all work required to be performed under a Public Works contract meeting the requirements in Sections 2504, 2505 and 2506 of the Environment Code, as applicable.
	F.  "Construction" means building, demolition, excavation, grading or foundation work, whether or not the work requires a City permit.
	G.  "Construction Activities" means the performance of all work involved in or required for Construction, except for the issuance or obtaining of a site permit for a project.
	H.  "Construction Phase" means a particular construction activity over a certain period of time.  Construction phases may include, but are not limited to, demolition, site preparation, grading, building construction, architectural coatings, and paving...
	I.  "Equipment" means off-road and on-road equipment.
	J.  "Equipment Type" means a category of off-road equipment.  Types of off-road equipment include bore/drill rigs, cranes, crawler tractors, excavators, graders, off-highway tractors, off-highway trucks, other construction equipment, pavers, paving eq...
	K.  "Major Construction Project" means a public work to be performed within the geographic limits of the City that uses off-road equipment and that is estimated to require 20 or more cumulative days of work, including non-consecutive days, to complete.
	L.  "Most Effective Verified Diesel Emission Control Strategy" means a device, system or strategy that is verified, pursuant to Division 3, Chapter 14, of Title 13 of the California Code of Regulations, to achieve the highest level of pollution contro...
	M.  "Off-Road Engine" means a non-road engine as defined in Title 40 of the Code of Federal Regulations, Section 89.2.
	N.  "Off-Road Equipment" means equipment with an off-road engine having greater than 25 horsepower and operating for more than 20 total hours over the entire duration of Construction Activities.
	O.  "On-Road Equipment" means a heavy-duty vehicle as defined in Title 40 of the Code of Federal Regulations, Section 86.1803-01.
	P.  "Portable Diesel Engine" means a diesel engine that is portable as defined in 71 California Code of Regulations, Section 93116.2(bb).
	Q.  "Sensitive Use" means a category of building use identified as a "Sensitive Use" in Health Code Section 3804.
	R.  "Tier 2 Off-Road Emission Standards" means the Tier 2 new engine emission standards in Title 13, California Code of Regulations, Section 2423(b)(1)(A) and/or Title 40, Code of Federal Regulations, Part 89.112(a).
	S.  "VDECS" means a verified diesel emission control strategy, designed primarily for the reduction of diesel particulate matter emissions, which has been verified by ARB pursuant to "Verification Procedures, Warranty and In-Use Strategies to Control ...

	1.03  SUBMITTALS
	A.  Construction Emissions Minimization Plan:
	1.  Contractor shall submit its initial Construction Emissions Minimization Plan no less than 28 days prior to mobilization.  (See Subsection 1.04B.)
	2.  Contractor shall submit an updated Construction Emissions Plan on a quarterly basis in compliance with Subsection 1.04B.5.a and submit each quarterly report within seven business days of the end of each quarter.
	3.  Contractor shall submit a final Construction Emissions Minimization Plan report summarizing construction activities within two weeks of achieving Substantial Completion in compliance with Subsection 1.04B.5.b.

	B.  Clean Construction Emissions Plan Certification Statement: Contractor shall submit this statement with its Construction Emissions Minimization Plan. (See Subsection 1.04B.3.)
	C.  Waiver Request: Contractor shall submit a waiver request to the Department Head no less than two weeks prior to the planned use of a specific piece of off-road equipment.  (See Subsection 1.05A.).

	1.04  REQUIREMENTS for MAJOR CONSTRUCTION projects within the air pollutant exposure zone
	A.  For all Major Construction Projects that meet the requirements of Environment Code Section 2504(a) and which are located in the Air Pollutant Exposure Zone and within 1,000 feet of a Sensitive Use, the following requirements apply:
	1.  All off-road equipment shall be fueled by biodiesel fuel grade B20, and have engines that (a) meet or exceed either United States Environmental Protection Agency or ARB Tier 2 off-road emission standards, and (b) have been retrofitted with an ARB ...
	2.  Where access to alternative sources of power is available, use of portable diesel engines to perform work on the project shall be prohibited. See Section 1.05B regarding the waiver procedure for this requirement.
	3.  Diesel engines, whether for off-road or on-road equipment, shall not be left idling for more than two minutes at any location, except as allowed for in applicable state regulations regarding idling for off-road and on-road equipment (e.g., traffic...
	4.  The Contractor shall instruct construction workers and equipment operators on the maintenance and tuning of construction equipment, and require that such workers and operators properly maintain and tune equipment in accordance with manufacturer sp...

	B.  Construction Emissions Minimization Plan:  All Major Construction Projects that meet the requirements of Environment Code Section 2504(a), which are located in the Air Pollutant Exposure Zone and are within 1,000 feet of a Sensitive Use, also must...
	1.  Before starting on-site Construction Activities, the Contractor shall submit a Construction Emissions Minimization Plan ("Emissions Plan") to the City Representative for review and approval.  The Emissions Plan shall state, in reasonable detail, h...
	2.  The Emissions Plan shall include estimates of the construction timeline by phase, with a description of each piece of off-road equipment required for each Construction Phase.
	a.  The description may include, but is not limited to: equipment type, equipment manufacturer, equipment identification number, engine model year, engine certification (Tier rating), horsepower, engine serial number, and expected fuel usage and hours...
	b.  For the VDECS installed, the description may include, but is not limited to: technology type, serial number, make, model, manufacturer, ARB verification number level, and installation date and hour meter reading on installation date.
	c.  For off-road equipment using alternative fuels, the description shall also specify the type of alternative fuel.
	d.  Contractor may use the Clean Construction Equipment Inventory Template to satisfy the Emissions Plan requirements.  Refer to the following link for that template:   https://www.sfdph.org/dph/EH/Air/CleanConstruction.asp.

	3.  The Contractor agrees to comply fully with the Emissions Plan and acknowledges that a significant violation of the Emissions Plan shall constitute a material breach of the Agreement.  Contractor must submit a signed Clean Construction Emissions Pl...
	4.  After City review and approval, the Contractor shall make the Emissions Plan available to the public for review onsite during working hours.
	a.  The Contractor shall post at the construction site a legible and visible sign summarizing the Emissions Plan.  Refer to the following link for the Clean Construction Sign Template:  https://www.sfdph.org/dph/EH/Air/CleanConstruction.asp.
	b.  The sign shall also state that the public may ask to inspect the Emissions Plan for the project at any time during working hours, and shall explain how to request to inspect the Emissions Plan.
	c.  The Contractor shall post at least one copy of the sign in a visible location on each side of the construction site facing a public right-of-way.

	5.  Reporting:
	a.  After Construction Activities begin, the Contractor shall update the Emissions Plan on a quarterly basis documenting changes from the original plan and demonstrating compliance with the Emissions Plan.  The report shall be submitted to the City Re...
	b.  Prior to receiving a Notice of Final Completion, or within six months of completion of Construction Activities if a final certificate of acceptance is not required, the Contractor shall submit to the City Representative a final report summarizing ...



	1.05  waivers
	A.  Waivers Under Subsection 1.04A.
	1.  The Contractor may request to waive the equipment requirements of Paragraph 1.04A.1 if: (a) a particular piece of off-road equipment with an ARB Level 3 VDECS is technically not feasible; (b) the equipment would not produce desired emissions reduc...
	2.  Contractor shall submit a waiver request to the Department Head, or designee, no less than two weeks prior to the planned use of a specific piece of off-road equipment.
	3.  If the Department Head, or designee, grants the waiver specified in Section 1.05A.1, the Contractor must use the next cleanest piece of off-road equipment, according to Table 1, below.

	B.  Waivers Under Subsection 1.04A.2.
	1.  The Department Head, or designee, may waive the alternative source of power requirement set forth in Subsection 1.04A.2 if an alternative source of power is limited or infeasible at the project site.  If the City grants the waiver, the Contractor ...

	C.  All Other Waivers:  The Department Head or designee also may waive the requirements of the Ordinance on the grounds set forth in Section 2507 of the Environment Code.
	D.  For any waiver granted in this Subsection 1.05, the City Representative will within two business days prepare a written notice of the waiver and a written memorandum explaining the basis for the waiver and the steps that will be taken to safeguard...

	1.06  NONCOMPLIANCE AND PENALTIES
	A.  Liquidated Damages:  By entering into the Agreement, Contractor and City agree that if Contractor uses off-road equipment and/or off-road engines in violation of the Clean Construction requirements set forth in Administrative Code Section 6.25 and...
	B.  False Representations:  False representations by the Contractor, in connection with the bidding, execution or performance of any City contract, regarding the nature or character of the off-road equipment and/or off-road engines to be utilized, on ...




	01-41-00-Regulatory Requirements, Feb 1, 2022_chk
	PART 1— GENERAL
	1.1 SUMMARY
	A. This Section includes requirements for: Codes, Safety Rules, Regulations and Permit Provisions that the Contractor shall comply with.
	B. Related Documents and Sections include:
	1. Section 00 72 00 - General Conditions
	2. Section 00 73 00 – Supplementary Conditions
	3. Section 01 33 00 – Submittal Procedures
	4. Section 01 35 49 - Minimum Environmental Procedures
	5. Section 01 35 50 - Additional Environmental Procedures

	C. Compliance with the applicable provisions of Federal, State, and local laws, codes, safety rules, and regulations is incidental to the work it pertains to.

	1.2 Description
	A. All materials, installation, and construction shall comply with the applicable provisions of current laws, regulations, codes, safety rules, and permits of the City and County of San Francisco, the State of California, the Federal Government, gover...
	B. Except where noted, the most recent editions of Codes, Standards, and Regulations at the time of the Contract shall apply to the Contract throughout, and it shall be deemed to be incorporated by reference.
	C. The Contractor shall obtain and comply with the conditions of all permits required for the Work or for temporary facilities, including indemnification and insurance requirements, and shall pay all fees and furnish any deposits and bonds required fo...
	D. Contractor shall provide sufficient time in its Baseline Schedule to obtain permits.  Contractor’s failure to provide reasonable estimate of time for permitting agencies to review and approve permit application shall preclude Contractor’s claim for...
	E. Codes referenced in the Contract Documents shall have full force and effect as though set out in full in these Specifications.  Nothing in the Contract shall be construed to permit Work not conforming to applicable Code requirements.
	F. The Codes and other authorities referenced in the Contract Documents are not a comprehensive list of all Codes applicable to the Work; the Codes listed in the Contract Documents are referenced for the information and convenience of the Contractor o...
	G. Whenever reference is made to “Caltrans Standard Specifications,” it shall be understood to be the most recent edition of the State of California, Department of Transportation, Standard Specifications.

	1.3 CITED codes and AUTHORITIES
	B. Contractor shall conform all work of the Contract to meet or exceed the applicable requirements of the latest editions of the applicable codes, laws, ordinances, standards, rules and regulations referenced in the General Provisions including, but a...
	1. San Francisco Municipal Codes, including but not limited to the San Francisco Administrative Code, San Francisco Building Code, San Francisco Electrical Code, San Francisco Environment Code, San Francisco Health Code, San Francisco Mechanical Code,...
	a. SFMTA Regulations for Working in San Francisco Streets.
	b. SFMTA Health & Safety Requirements, “Roadway Worker Protection” training, “Track Access Clearance Permit”, and overhead contact system rules.
	c. CCR, Title 8, Subsection 3203 (a)(7) and Muni Procedures SY.PR.034 – Contractor Safety Program and SY.PL.03 – Roadway Worker Protection (RWP) Plan.
	d. DPW Order 187,005 Regulations for Excavating and Restoring Streets in San Francisco.
	e. DPW Order 174,878, Regulations and Slip Resistant Standards for Any Manhole, Vault, or Sub-Sidewalk Basement Cover, Grille, Grate on the Public Sidewalk.
	f. DPW Order 172,596, Guidelines for Processing and Issuance of Special Sidewalk Permits within the Downtown Streetscape Areas.
	g. DPW Order 171,442 Regulation for Excavating and Restoring Streets in San Francisco.
	h. DPW Order 171,378, Dust Control Order.
	i. DPW Order 171,333, Dust Generation and Control Regulations.
	j. DPW Order 167,840, Placement of Barricades at Construction Site.
	k. DPW Order 135,595, Street Opening and Pavement Restoration Regulations for Non Moratorium City Streets.
	l. Article 4.1 and 4.2 San Francisco Public Works Code; Industrial Waste Ordinance.
	m. Article 2.4, San Francisco Public Works Code, Excavation in the Public Right-of-Way.
	n. Article 29, San Francisco Police Code, Regulation of Noise.
	o. The San Francisco Building Code Section 106.3.2.6.

	2. San Francisco Health Code
	a. Article 21 – Hazardous Materials.
	b. Article 21A – Risk Management Program.
	c. Article 22 – Hazardous Waste Management.
	d. Article 22A – Analyzing Soils for Hazardous Waste (Maher Ordinance).
	e. Article 22B – Construction Dust Control Ordinance #176-08.

	3. San Francisco Department of Building Inspection (SFDBI) Central Permit Bureau – Major Plan Check Division.
	4. San Francisco Department of Public Health (SFDPH).
	5. Regulations and Policies of the San Francisco Municipal Railway.
	6. Clean Construction Ordinance under the SF Administrative Code. Clean Construction Ordinance under the SF Administrative Code, Chapter 6, Section 6.25 and Section 6.67, SF Environment Code, Chapter 4: Section 426 Clean Construction Assistance and Re...
	http://www.sfbos.org/ftp/uploadedfiles/bdsupvrs/ordinances15/o0028-15.pdf

	7. California Code of Regulations (CCR) or California Administrative Code, Title 8 - Industrial Relations, Part 1 - Department of Industrial Relations, Chapter 4 - Division of Industrial Safety:
	a. Subchapter 4 - Construction Safety Orders (CSO).
	b. Subchapter 5 - Electric Safety Orders (ESO).
	c. Subchapter 7 - General Industry Safety Orders (GISO).
	d. The Contractor's attention is directed to sections of above Safety Orders, which cover some of the most frequently encountered safety concerns, as follows:
	I. CSO #1540 – Excavations.
	II. CSO #1541 - Shoring, Sloping and Benching Systems.
	III. CSO #1598 - Traffic Control for Public Streets and Highways.
	IV. CSO #1599 – Flaggers.
	V. GISO #3380 - Personal Protective Devices.
	VI. GISO #3381 - Head Protection.
	VII. GISO #3395 –Heat Illness Prevention Standards.
	VIII. GISO #3646 - Operating Instructions (Elevated Work Platforms).
	IX. GISO #3648 - Operating Instructions (Aerial Devices).
	X. GISO #5003, #5006, #5021, #5022, #5024, #5025 – Cranes.
	XI. ESO #2940.2 – Clearances.
	XII. ESO #2940.7 - Mechanical Equipment.
	XIII. ESO #2941   - Work On or In Proximity of Overhead High Voltage Lines.
	XIV. ESO #2946   - Provisions for Preventing Accidents due to Proximity of Overhead Lines.

	8. CCR Title 17, Public Health, including the Final Regulation Order of 07/22/2002, in Section 93105, on Asbestos Airborne Toxic Control Measure for Construction, Grading, Quarrying, and Surface Mining Operations (http://www.arb.ca.gov/toxics/atcm/ as...
	9. Cal/OSHA Construction Asbestos Standard, 8 CCR all applicable Sections and Section 1529, including those for naturally occurring asbestos.
	10. Respirable Crystalline Silica OSHA Regulation 29 CFR 1926.1153, and California Code of Regulations, Title 8, section 1532.3, 1530.1, and 5155.
	11. Cal/OSHA Lead in Construction Standard 8 CCR 1532.1.
	12. USEPA's Lead Renovation, Repair and Painting Rule (RRP Rule, https://www.epa.gov/lead/fqs-rrp-rule), and Lead-Safe Work Practices to work safely with lead-based paints.
	13. The San Francisco Department of Building Inspection, Work Practices for Disturbance and Removal of Lead-Based Paint on Pre-1979 Buildings and Steel Structures.
	14. CCR Title 19, Public Safety.
	15. CCR Title 22, Social Security, Division 4, Environmental Health, and Division 4.5, Environmental Health Standards for the Management of Hazardous Waste.
	16. CCR Title 24, California Building Standards Code – 2016
	a. Part 1, California Building Standards Administrative Code.
	b. Part 2, California Building Code.
	c. Part 3, California Electrical Code.
	d. Part 4, California Mechanical Code.
	e. Part 5, California Plumbing Code.
	f. Part 6, California Energy Code.
	g. Part 7, NOT USED.
	h. Part 8, California Historic Building Code.
	i. Part 9, California Fire Code.
	j. Part 10, California Existing Building Code.
	k. Part 11, California Green Building Standard Code.
	l. Part 12, California Reference Standards Code.

	17. CCR Title 24, Americans with Disabilities Act – Accessibility Guidelines for Buildings and Facilities.
	18. CCR Title 26, Toxics.
	19. CCR Article 4.8 Section 2449 General Requirements for In-Use off Road Diesel fueled fleets, ARB AB 1085. (http://www.arb.ca.gov/msprog/ordiesel/knowcenter.htm)
	20. California Division of Industrial Safety.
	21. California Department of Transportation – Right-Of-Way Cooperative Agreement Procedures and California Manual on Uniform Traffic Control Devices (MUTCD).
	22. California Labor Code.
	23. California State Vehicle Code.
	24. California Public Utilities Code Section 29037.
	25. State of California Public Utilities Commission.
	a. General Order No. 26D, Regulations Governing Clearances on Railroads and Street Railroads with Reference to Side and Overhead Structures, Parallel Tracks, Crossings of Public Roads, Highways and Streets.
	b. General Order No. 95, Rules for Overhead Line Construction.
	c. General Order No. 128, Rules for Construction of Underground Electric Supply and Communication Systems.
	d. General Order No. 143B, Safety Rules and Regulations governing Light Rail Transit.
	e. State of California Public Utilities Commission, General Order No. 172, Rules and Regulations Governing the Use of Personal Electronic Devices by Employees of Rail Transit Agencies and Fixed Guideway Systems.

	26. California Health and Safety Code.
	27. California Occupational Safety and Health Administration (CAL/OSHA).
	28. California Storm Water Municipal and Construction Activity BMP Handbooks.
	29. California Regional Water Quality Control Board (RWQCB).
	30. State Water Resources Control Board.
	31. California Air Resources Board (CARB) regulations.
	32. Bay Area Air Quality Management District (BAAQMD) regulations.
	33. Construction General Permit (CGP).
	a. Order 2009-0009 DWQ of the Clean Water Act.
	b. Order 2010-0014 DWQ Adopted Order that amends Order 2009-0009 DQQ of the Clean Water Act.

	34. Code of Federal Regulations (CFR):
	a. CFR Title 29, Labor - Labor Environmental Health and Safety Plan (EHASP).
	b. CFR Title 40, Protection of Environment.
	c. CFR Title 49, Transportation.

	35. Federal Transit Administration (FTA) Regulations and Best Practices Manual.
	36. Federal Clean Air Act.
	37. Federal Clean Water Act.
	38. Federal Railroad Administration (FRA)
	a. Roadway Protection Rule (49 CFR Part 214C).

	39. Americans with Disabilities Act Accessibility Guidelines for Buildings and Facilities.
	40. National Fire Protection Association (NFPA) code:
	a. NFPA 70, National Electrical Code.
	b. NFPA 92B, Standard for Smoke Management Systems in Malls, Atria, and Large Spaces.
	c. NFPA 130 - 2007, Standard for Fixed Guideway Transit and Passenger Rail Systems.

	41. National Electric Code (NEC).
	42. Uniform Fire Code.
	43. The Work Hours and Safety Standards Act (40 U.S.C. 327 et seq.).
	44. Americans with Disabilities Act Guidelines.
	45. AWWA C651-92, Standard for Disinfecting Water Mains.
	46. Department of Toxic Substances Control (DTSC) Advisory Note for Clean Imported Material.
	47. Regional Water Quality Control Board (RWQCB)’s Environmental Screening Levels (ESLs), Tier 1 levels.
	48. Caltrans Standard Specification Manual and all revisions as published by the State of California, Department of Transportation.


	1.4  PERMITS To Be obtained by contractor
	A. At no cost to the City, the Contractor shall obtain the following permits as applicable but not limited to, and as needed:
	1. State, County, and City Transportation vehicle permits for construction related vehicles that are over width, over length, overweight, overload.
	2. State Industrial Safety Orders/Construction Safety Orders: Training and Certification of Workers – Confined Spaces (Confined Space Entry Plan and Permit as per CCR Title 8, and local requirements), Welding, High Voltage Electrical.
	3. CAL/OSHA permits:
	a. Construction permits:
	I. Trenches/Excavations five feet and deeper.
	II. Building, structure, scaffolding or false work 36 feet and higher.
	III. Demolition of building, structure 36 feet and higher.
	IV. Erection, dismantling of vertical shoring 36 feet and higher.
	V. Tower cranes: fixed and mobile.

	b. Tunneling permits that include usage of diesel engines in the station caverns.
	c. Elevator permits for temporary hoisting and lifting equipment.

	4. The Contractor shall obtain all Bay Area Air Quality Management District (BAAQMD) and the California Air Resources Board (CARB) applications, permits, and notifications, and pay for the BAAQMD Regulation 3 Fees as required. For information on the p...
	a. The following BAAQMD permits forms shall be completed for work involving screening, crushing or grinding, and use of abatement devices:
	I. Form P-201: General information.
	II. Form P-101B: General information.
	III. Form G: Emission Source (crusher or grinder).
	IV. Form A: Abatement Devices: Wet Spray System.

	b. Contractor is hereby notified that screening or crushing operations of excavated materials cannot proceed without the appropriate BAAQMD, and Cal-EPA/DTSC permits.
	c. Contractor is hereby notified that diesel exhaust pollutants requirements under ARB 1085 for In-use off- road diesel fueled fleet are in effect to minimize diesel exhaust emissions. Contractor shall register and obtain an Equipment Identification N...
	d. Prior to start of any asbestos abatement work, the Contractor shall file the Bay Area Air Quality Management District (BAAQMD) Notification Form (under Demolition Regulation 11, Rule 2) and obtain a J#.

	5. Cal/EPA, Department of Toxic Substances Control (DTSC) permits and notifications, including but not limited to permit–by-rule, hazardous waste facilities permit, transportable treatment unit (TTU), and treatment storage and disposal facility (TSDF)...
	6. The Regional Water Quality Control Board (RWQCB), San Francisco Bay Region, and the California State Water Resource Control Board (SWRCB) permits and notifications, and not limited to:
	a. National Pollutant Discharge Elimination System (NPDES) Permit – for sewer connections direct to Bay during construction.

	7. San Francisco Department of Public Health (SFDPH) – Hazardous Materials Unified Program Agency permits:
	a. Hazardous Materials Certificate of Registration: As deemed necessary, the Contractor shall obtain and keep current a hazardous materials certificate of registration and implement the hazardous materials plan submitted with the registration applicat...
	b. Well Construction/Decommissioning or Soil Borings Permit: As deemed necessary, a permit is required to construct or operate an environmental or geotechnical well or soil boring. These wells include, but are not limited to, cone penetrometers, incli...
	c. Underground Storage Tank (UST) Permit: As deemed necessary, all modifications, repairs, removals and installation of USTs shall require approval of the SFDPH, compliance with Articles 21, 21A and 22 of the San Francisco Public Health Code, and its ...

	8. SFDPW permits:
	a. Encroachment (minor and major) permits for sidewalks.
	b. Street Excavation Permit.
	c. Street Improvement Permit.
	d. Utility Excavation Permit.
	e. Street Space Permit.
	f. Temporary Occupancy Permit.
	g. Sidewalk Legislation Permit – Temporary by Contractor.
	h. Sidewalk Permit – Temporary by Contractor.
	i. Surface Mounted Facility Permit – Temporary by Contractor.
	j. Parking Legislation Permit – Temporary by Contractor.
	k. Debris Box Permit.
	l. Removal of City Survey Benchmarks Permit needed for removal of existing survey benchmarks.
	m. Pipe Barrier Permit.
	n. Personal Wireless Permit.
	o. Side sewer connection Permit.
	p. Boring/Monitoring Wells Permit.
	q. Underground Storage Tank Removal Permit.

	9. Excavation, street space, side sewer, and street improvements permits from San Francisco Public Works, Bureau of Street Use and Mapping (BSM), 49 South Van Ness, San Francisco.
	a. Contractor shall contact DPW/BSM at (415) 558-4400 for all requirements for applying for the permit and the cost of the fees.  City Representative will not allow any Work on the street without an Excavation Permit.
	b. Contractor shall be the applicant of the permit, comply with all permit requirements, pay all costs, and be responsible for fines resulting from non-compliance to the permit requirements.
	c. Contractor shall pay all permit fees requested by DPW/BSM.
	d. It is the responsibility of the Contractor to determine the number of calendar days to complete the Work in the permit application.
	e. It is the responsibility of the Contractor to keep permits valid for the entire period of construction including periods of extension or delay. All work and costs incurred to apply for and obtain the excavation permit, and keeping a valid permit sh...

	10. Rockwheel Permit.
	11. Electrical permits.
	12. Permits as required by the SFMTA, 1 South Van Ness Avenue, 7th floor, San Francisco, telephone (415) 701 4500
	13. San Francisco Public Utilities Commission (SFPUC) Permits. Waste Water Enterprise, Collection System Division (WWE-CSD), 3rd Street, Suite 600, San Francisco, or the San Francisco Permit Center 49 South Van Ness Ave, San Francisco.
	a. Batch wastewater discharge permit. Telephone (415) 695-7321
	b. Construction Site Runoff Control Permit, Telephone (415) 695 7339

	14. San Francisco PUC/WWE-CSD use of reclaimed water permit. Contact WWE-CSD at (415) 648-6882 x1378.
	15. San Francisco PUC/Water Department/City Distribution Division permits and service requests for water and meters.
	16. San Francisco PUC/Bureau of Light, Heat, and Power (BLHP) permit and notification for removal of all street lighting.
	17. San Francisco PUC/ Hetch Hetchy Water & Power (HHWP) application and notification for electrical service connection to PG&E. Contact HHWP at (415) 554-1596.
	18. Other than the San Francisco Department of Building Inspection (DBI) Building Permit), the Contractor shall obtain and pay for other DBI permits to start and complete the Work.
	a. For other DBI permits (including but not limited to Demolition, Electrical, Mechanical, and Plumbing):

	19. San Francisco Fire Department permits, including but not limited to:
	a. The flammable or combustible material storage permit. Contact the SFFD, Bureau of Fire Prevention at (415) 558-3300.
	b. Permit and notification for AWSS relocation.
	c. Permit and notification for removal and installation of fuel or chemical storage tanks.

	20. San Francisco Police Department permits, including noise permits.
	21. San Francisco City Planning permits and approvals.
	22. San Francisco Recreation and Parks Department permits
	23. San Francisco Municipal Transportation Agency (SFMTA) permits.
	24. Utility Service Alert (USA) permits and clearance at 1 (800) 642-2444.
	25. Any other permit required to perform the Work not listed in Paragraph 1.4, above.


	1.5 SUBMITTALS
	A. A copy of each permit that the Contractor obtains shall be provided to the City Representative for information prior to commencing Work covered by such permit.

	1.6 RESOLUTION OF CONFLICTS
	A. If the Contractor is aware that the Specifications or Drawings are at variance with permits, laws, or regulations, the Contractor shall give the City Representative prompt written notice thereof and the City Representative will resolve the conflict...


	1.7 SEISMIC LOADING DESIGN PROVISIONS
	A. Contractor shall be responsible for the design of all supports and anchorages for all nonstructural components including mechanical and electrical equipment, pumps, and piping to be constructed or installed by Contractor.
	B. The Contractor shall provide the services of a civil or structural engineer registered in the State of California for preparing such designs, which shall be in accordance with the seismic loading provisions of the current edition of the San Francis...
	C. Shop drawings and supporting calculations of all supports and anchorages shall bear the seal, signature and license expiration date of the engineer hired by the Contractor.
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	SECTION 01 50 00
	TEMPORARY FACILITIES AND CONTROLS
	1.1 SUMMARY
	1.2 WORK RESTRICTIONS
	A. If at any time during construction, access is limited, the Contractor shall notify the City Representative in writing and obtain approval prior to closing vehicular or pedestrian access.
	B. Construction Notice and Vibration Control
	1. See Section 01 35 49 – Minimum Environmental Procedures, Article 3.4 Noice Control for additional requirements.
	C. Work Scheduling
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	01-56-39-1-Temporary-Tree-and-Plant-Protection (revised 09.03.19)_chk
	01-56-39-2-The Appendix A-Sample tree protection STREET TREE_chk
	01-57-13 Temporary Erosion and Sediment Controls (ESCP), Feb 1, 2022_chk
	PART 1 – GENERAL
	1.1 DESCRIPTION
	A. 01 41 00 Regulatory Requirements
	B. 01 35 49 Minimum Environmental Procedures
	C. 01 35 50 Additional Environmental Procedures
	D. 02 81 10 Environmental Management of Excavated Materials
	1. SFPUC Construction Best Management Practices Handbook, August 2013        (https://sfwater.org/modules/showdocument.aspx?documentid=4282)
	2. SFPUC Construction Site Runoff Control Technical Standards and   Guidelines, February 2014 (https://sfwater.org/modules/showdocument.aspx?documentid=9347)
	e. The location and perimeter of the project site;
	f. The location of nearby storm drains and/or catch basins;
	g. existing and proposed roadways and drainage pattern within the project site;
	h. A drawing or diagram of the sediment and erosion control devices to used onsite.
	13. Clean Spills Immediately: Keep equipment clean. Avoid excessive build-up of oil and grease. Remove absorbent from areas of spill in a timely manner.
	14. The Contractor shall have on-site at all times sufficient absorbent materials and cleanup supplies, which shall be kept both on land and on barges (if used). The following includes a list of standard items that shall be available on each site as n...
	15. In addition to items listed above, spill kits shall be available at strategic locations.  The purpose of the spill kit is to be prepared to clean up liquid releases of hazardous materials such as hydraulic oil and motor oil from parked trucks and ...

	01-57-26-Temporary Protection of Catch Basin and Storm Drain Inlets_ver 10.05.18_chk
	PART 1— GENERAL
	1.01 DESCRIPTION
	A. Documenting and protecting catch basins and storm drain inlets as incidental work.

	1.02 RELATED SECTIONS
	A. 01 71 33 - Protection of Adjacent Construction
	B. 02 41 00 - Demolition
	C. 31 23 19 - Dewatering
	D. 31 23 33 - Trenching and Backfilling
	E. 32 01 16.71 - Cold-Milling Asphalt Paving
	F. 32 12 16 - Asphalt Paving


	PART 2— PRODUCTS
	2.01 MATERIALS
	A. Contractor shall provide all labor and materials necessary to protect debris from entering the sewer system.


	PART 3— EXECUTION
	3.01 PREPARATION
	A. The Contractor shall photograph all catch basins within the limits of work.  Each catch basin shall have at least two photos, one from the top view and one from the side view along the flow line.  Refer to Section 01 71 33-1.6B.
	B. Contractor shall notify the City Representative of any clogged catch basin or storm water inlet immediately upon discovery.
	1. Call SFPUC Sewer Operations at 415-695-2096 to report catch basins or storm water inlets containing debris in the barrels and/or cast iron traps.


	3.02 DRAINAGE PROTECTION
	A. Contractor shall be responsible for protecting and keeping in operation all storm water inlets and catch basins throughout the entire project site for the duration of the project until Final Acceptance.
	B. Contractor shall take adequate measures to prevent the impairment of the operation of the sewer system. Contractor shall prevent construction material, pavement, concrete, earth, paints, thinner, solvents, and other debris or toxic material from en...
	C. Prior to the final inspection and acceptance, the Contractor shall check all storm water inlets and catch basins within the project limits for debris.
	END OF SECTION



	01-60-00-Product-Requirements_chk
	END OF SECTION

	01-71-23-Field-Engineering ver. 03.02.21_chk
	PART 2 - PRODUCTS (Not Used)
	PART 3 - EXECUTION (Not Used)

	01-71-33-Protection-of-Adjacent-Construction ver 04.11.18_chk
	END OF SECTION

	01-71-43-Site Specific Work Plan (SSWP) ver. 08.01.17_chk
	SECTION 01 71 43
	PART 1 - GENERAL
	Attachment 1
	Sample Site Specific


	01-73-29-Cutting-and-Patching ver. 02.29.16_chk
	01-74-50-Material Reduction and Recovery Plan (rev 2021-0323)_chk
	01-77-00-Closeout_Procedures_ver. 08.09.22_chk
	END OF SECTION

	01-77-13-Appendix A - Waiver and Release of Claims on Final Payment V3 09.19.17_chk
	01-78-23-Operation and Maintenance Data [2022-0921]_chk
	PART 2 – PRODUCTS (Not Used)
	PART 3 – EXECUTION (Not Used)

	01-78-36-Warranties ver. 09.17.19_chk
	01-78-39-Project Record Documents [2022-0927]_chk
	01 99 00 Div 1 Appendices [2022-1027]
	01 20 00(b) Appendix B - Filing a Payment Affidavit (Subcontractor) v3.0.pdf
	Table of Contents
	Purpose and Description
	Topic 1: Create an Initial Payment Affidavit Confirmation Report
	Topic 2: Edit a Confirmation Report for a Retention/Withholding Payment
	Topic 3: Correct a Payment Affidavit Confirmation Report
	What Can I Change/Correct on My Confirmation Report?
	How to Change Your Payment Acknowledgement on a Confirmation Report
	How to Add Lower-Tier Subcontractor Rows to a Confirmation Report
	How to Remove Subcontractor Rows on a Confirmation Report
	How to Correct Subcontractor Rows on a Confirmation Report

	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	C19-07-Safer-Return-Together-Health-Order_0.pdf
	City and County of     Department of Public Health
	San Francisco Order of the Health Officer
	1. Definitions.
	2. Purpose and Intent.
	3. General Requirements for Individuals.
	4. General Requirements for Businesses and Governmental Entities.
	ii. As of September 30, 2021, Personnel who routinely work onsite in High-Risk Settings must have received their first dose of a one-dose COVID-19 vaccine regimen or their second dose of a two-dose COVID-19 vaccine regimen authorized to prevent COVID-...
	For purposes only of this subsection (ii), any such firefighters, paramedics, and EMTs—as well as all other Personnel—who work inside at any High-Risk Setting must, regardless of vaccination status, wear a Well-Fitted Mask at all times when they are w...
	iii. Businesses and governmental entities with Personnel who are not permanently stationed or regularly assigned to a High-Risk Setting but who in the course of their duties may enter or work in High-Risk Settings on an intermittent or occasional basi...
	iv. All Businesses and governmental entities subject to this Section 6 must require any Personnel who routinely work onsite at a High-Risk Setting and are exempt or who have otherwise not received their first Booster to comply with at least the follow...
	1. at all times at the worksite in the High-Risk Setting wear a face covering in compliance with this Order, as well as the CDPH “Guidance for the Use of Face Masks” dated April 20, 2022, available online at www.cdph.ca.gov/Programs/CID/DCDC/Pages/COV...
	Because of the COVID-19 risks to any exempt Personnel who have not received a Booster, the High-Risk Setting must provide such Personnel, on request, with a well-fitting non-vented N95 respirator and strongly encourage such Personnel to wear that resp...
	Regular masking as required under this Section 6 is not as protective of public health as being Up-to-Date on Vaccination in helping prevent transmission of COVID-19; accordingly, those measures are a minimum safety requirement for exempt Personnel in...
	a) Whether the Personnel will place other people at risk of transmission of COVID-19 because they are required to come into contact (including on an emergency basis) with other Personnel or with persons whose vaccination status is unknown, who are not...
	b) The type and frequency of testing available to the Personnel and whether the Business or governmental entity has the ability to provide testing to Personnel, without relying on public health resources, and track the requisite testing;
	c) Whether the Business or governmental entity can ensure compliance with the mask mandate whenever the Personnel are around other people in the workplace; and
	d) Whether the proposed accommodation imposes an undue burden because it is costly, infringes on other Personnel’s job rights or benefits, compromises workplace safety, decreases workplace efficiency, or requires other Personnel to do more than their ...
	Nothing under the Order limits the ability of a Business or governmental entity under applicable law to determine whether they are unable to offer a reasonable accommodation to unvaccinated Personnel with an approved exemption and to exclude such exem...
	v. All Businesses and governmental entities subject to this Section 6 must, consistent with applicable privacy laws and regulations, maintain records of employee vaccination or exemption status.
	vi. All Businesses and governmental entities subject to this Section 6 must provide these records to the Health Officer or other public health authorities promptly upon request, and in any event no later than the next business day after receiving the ...
	vii. This mandated vaccination schedule allows Businesses, governmental entities, and affected Personnel adequate time to comply with this Order.  In the interest of protecting residents of High-Risk Settings, Personnel, and their families, Businesses...
	b. CDPH Requirements For Adult Care Facilities, Direct Care Workers, Other Health Care Workers, and Pharmacists.  Businesses and governmental entities with Personnel in certain types of facilities and contexts, including those that provide health care...
	c. Dental Offices.  Personnel who provide healthcare in dental offices are considered to provide care in “Clinics & Doctor Offices (including behavioral health, surgical)” under the following CDPH order and must comply with the requirements in that or...
	d. Limited Exemptions.  Personnel covered by this Section 6 may be exempt from the vaccination requirements under this section only upon providing the requesting Business or governmental entity a declination form stating either of the following:  (1) ...
	e. Record Keeping Requirements.  Businesses or governmental entities subject to this Section 6 must maintain records with following information:
	i. For Personnel who are Vaccinated with a Complete Initial Series, and also for Personnel where having received their first Booster is required by this Order:  (1) full name and date of birth; (2) vaccine manufacturer; and (3) date of vaccine adminis...
	ii. For unvaccinated Personnel:  signed declination forms with written health care provider’s statement where applicable, as described in subsection (d) above.
	f. Compliance with CDPH Orders.  In addition to the requirements set forth above:
	i. Until any more health protective requirements in this section take effect, Businesses and governmental entities with Personnel in High-Risk Settings must comply with the requirements of the CDPH “Guidance for the Use of Face Masks” dated April 20, ...
	ii. Businesses and governmental entities with Personnel in adult care facilities and Other Health Care Settings—as that term is defined in the CDPH Vaccination Status Order—must be in full compliance with the requirements of the CDPH Vaccination Statu...
	iii. Businesses and governmental entities with Personnel who provide services or work in facilities covered by the State Public Health Officer Order of August 5, 2021, updated most recently on September 13, 2022 (titled “Health Care Worker Vaccine Req...
	g. Cooperation with Public Health Authorities.  Businesses or governmental entities with Personnel subject to this Section 6 must cooperate with Health Officer or DPH requests for records, documents, or other information regarding the Business or gove...
	7. Mega-Events.  All Businesses, governmental entities, and other organizations hosting Mega-Events are strongly urged (but not required) to continue to follow the recommendations in the State’s Post-Blueprint Guidance for Mega-Events, available onlin...
	8. COVID-19 Health Indicators.  The County will, for the time being, continue to make publicly available on its website updated data on COVID-19 case rates, hospitalizations and vaccination rates.  That information can be found online at https://sf.go...
	9. Incorporation of State and Local Emergency Proclamations and Federal and State Health Orders.  The Health Officer is issuing this Order in accordance with, and incorporates by reference, the emergency proclamations and other federal, state, and loc...
	10. Obligation to Follow Stricter Requirements of Orders.
	11. Obligation to Follow Health Officer Orders and Directives and Mandatory State Guidance.
	12. Enforcement.
	13. Effective Date.
	14. Relation to Other Orders of the San Francisco Health Officer.
	15. Copies.
	16. Severability.
	2022.09.15 FINAL Appendix A (Update 18).pdf
	1. General Recommendation to Wear a Well-Fitted Mask; Requirement in Limited Indoor Settings.

	Order - updated page.pdf
	5. Schools and Programs for Children and Youth.  There are no longer special requirements under this Order for Schools or Programs for Children and Youth.  Individual schools, the school district, and programs for children and youth can determine thei...
	6. Vaccination Requirements for Personnel in High-Risk Settings and Other Health Care Personnel.
	a. High-Risk Settings.  Except for some Personnel as provided in subsections (a)(iii), (b), and (c) below, and for Personnel exempt under subsection (d) below, all of the following requirements apply in High-Risk Settings:
	i. Businesses and governmental entities with Personnel in High-Risk Settings must:
	1. As of September 30, 2021, ascertain vaccination status of all Personnel in High-Risk Settings who routinely work onsite;
	2. As of September 30, 2021, ensure that before entering or working in any High-Risk Setting, all Personnel who routinely work onsite have received their first dose of a one-dose COVID-19 vaccine regimen or their second dose of a two-dose COVID-19 vac...
	3. As of March 1, 2022, ensure that all such Personnel who routinely work onsite, within 15 days of being Booster-Eligible, receive their first Booster.  And for the period between when such Personnel are Booster-Eligible but have not yet received one...
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	02-81-10_Environmental Management of Excavated Materials, March 2022_chk
	A. The Contractor may choose an environmental consultant from current list of as needed environmental consultants with master agreements with San Francisco Public Works to perform the pre-excavation soil profiling (Subsurface Investigation Work Plan a...
	B. NOTE:  Environmental Consultants that work on the planning, design and construction phase of this project are not allowed to work under the Contractor to perform this pre-excavation profiling.
	C. The current list of as needed environmental consultants with master agreements with San Francisco Public Works is alphabetically listed as follows.
	1. AEW Engineering, Inc; telephone: (415) 495-8400
	2. Baseline Environmental Consulting; telephone: (510) 420-8686
	3. Fugro USA Land, Inc; telephone: (916) 773-2600, ext. 128
	4. Ninyo & Moore; telephone: (510) 343-3000, ext.15212
	5. SCA Environmental, Inc; telephone: (415) 867-9540
	6. TRC-Avila JV LLC; telephone: (925) 688-2479
	7. Ward & Associates; telephone: (415) 626-3030
	D. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done so as to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or t...
	E. Bid Item SW-38 is for Pre excavation environmental soil profiling to classify the excavated soil for disposal.
	F. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall:
	2. Cal/OSHA Asbestos Class II asbestos operations and Asbestos Competent Person (ACP): The Contractor shall meet its obligations under CCR Title 8, Section 1529 when Serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring As...
	a. The Contractor and its subcontractors shall have its workers, trades people and Competent Person that will come in contact with serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring Asbestos (NOA) be trained for the Cla...
	b. The Contractor shall have a Cal/OSHA asbestos Competent Person as it pertains to requirements specified in the Cal/OSHA standard 8 CCR § 1529, and when serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring Asbestos (NOA...


	03-10-00_Concrete Forming and Accessories_chk
	SECTION 03 10 00
	CONCRETE FORMING AND ACCESSORIES
	A Section 03 20 00 – Concrete Reinforcing

	PART 2 – PRODUCTS

	03-20-00_Concrete_Reinforcing_chk
	03-30-00_Cast-In-Place_Concrete_chk
	26-04-00_General_Requirements_for_Electrical_chk
	END OF SECTION

	26-05-00_Common_Work_Results_For_Electrical_chk
	2.4 PULL BOXES
	2.5 BONDING AND GROUNDING
	2.8 DUCT PLUGS, DUCT SEALANT, LOCATING WIRES, PULL TAPE, AND PULL ROPE
	2.9 CONDUCTORS AND FIELD WIRING
	1. 12-CONDUCTOR CABLE
	C. TWISTED PAIR COPPER
	2           Grounding and bonding jumper wiring shall be bare stranded copper wires, No. 6      AWG minimum unless otherwise required to be larger by Codes.
	1. General
	2. Bending Restrictions
	3.   Conduit Entrance into Pull Boxes


	3.5 INTERCONNECT CABLE/COMMUNICATIONS NETWORK MEDIA
	A. 12 CONDUCTOR CABLE
	B. TWISTED PAIR COPPER

	3.6 DUCT PLUGS, DUCT SEALANT, LOCATING WIRES, PULL TAPE, AND PULL ROPE
	END OF SECTION

	31-23-33_Trenching and Backfilling_(inclCDFfill_and CLSM)_1910I_chk
	SECTION 31 23 33
	PART 1 ( GENERAL
	PART 3 ( EXECUTION


	END OF SECTION

	31-23-34_Pavement Cutting and Excavation_1910I_chk
	SECTION 31 23 34
	PART 1 – GENERAL


	32-11-23_Aggregate_Base_Courses_ver 08.01.17_chk
	AGGREGATE BASE COURSES
	PART 1 – GENERAL
	PART 2 – PRODUCTS
	PART 3 – EXECUTION

	END OF SECTION

	32-13-13_Concrete_Paving_ver. 03.02.21_chk
	PART 1 ( GENERAL
	E. California Code and Regulations
	F. MUNI Railway
	I. Limit Construction Activities


	32-14-50_Cistern_Ring_Brick_Paving_ver. 03.11.19_chk
	32-17-19_AC_Traffic_Calming_Devices_ver. 07.31.18_chk
	PART 1 ( GENERAL
	PART 2 ( PRODUCTS
	PART 3 ( EXECUTION

	END OF SECTION

	32-17-34_Concrete_Detectable_Warning_Tiles_ver. 09.21.21_chk
	SECTION 32 17 34
	CONCRETE DETECTABLE WARNING TILES

	PART 1 ( GENERAL
	B. Samples for Verification Purposes: The Contractor shall submit two (2) tile samples minimum 6” x 8” of the kind proposed for use.  Samples will be properly labeled and will contain the following information: Contract name, submitted by, date of sub...
	PART 2 ( PRODUCTS


	PART 3 ( EXECUTION
	END OF SECTION


	33-01-30.63_Sewerage System Mortar Rehabiliation_1910I_chk
	33-05-33_High Density Polyethylene Pipe and Fittings_1910I_2_chk
	PART 1 –  GENERAL
	1.01 DESCRIPTION
	A. The work in this section consists of providing High Density Polyethylene (HDPE) pipe, fittings, and equipment. This specification covers the work necessary to furnish and install new HDPE pipes and necessary fittings as specified on the Contract Pl...

	1.02 QUALITY ASSURANCE
	A. The following references are part of this Specification.  In case of conflict between the requirements of this Specification and those of the listed documents, the requirements of this Specification shall prevail.  The latest edition of the followi...

	1.03 REFERENCES
	A. ASTM D2321 – Standard Practice for Underground Installation of Thermoplastic Pipe for Sewers and Other Gravity-Flow Applications
	B. ASTM D2774 - Standard Practice for Underground Installation of Thermoplastic Pressure Piping
	C. ASTM F714 - Standard Specification for Polyethylene (PE) Plastic Pipe (DR-PR) Based on Controlled Outside Diameter
	D. ASTM D3261 - Specification for Butt Heat Fusion Polyethylene (PE) Plastic Fittings for Polyethylene (PE) Plastic Pipe and Tubing
	E. ASTM F714 – Standard Specification for Polyethylene (PE) Plastic Pipe (SDR-RR) Based on Outside Diameter
	F. ASTM F1055 - Standard Specification for Electrofusion Type Polyethylene Fittings for Outside Diameter Controlled Polyethylene Pipe and Tubing
	G. Plastic Pipe Institute (PPI), Technical Report, TR-31, Underground Installation of Polyethylene Piping

	1.04 SUBMITTALS
	A. Material list naming each product to be used identified by manufacturer and type number, in accordance with Section 01 33 00.
	1. Pipe layout plan, showing the location of all pipe, special connections, and appurtenances. Each pipe shall arrive marked with a laying number that corresponds to a location shown on the laying diagram. Piping and equipment shop drawings with insta...
	2. Pipe Fabrication Drawings. Satisfactory pipe fabrication drawings shall be submitted before beginning the fabrication of the pipe. Pipe fabrication drawings shall include, but not be limited to, the following information:
	a. Manufacturer/Supplier
	b. Type, grade and thickness of HDPE pipe
	c. Pipe identification method to mark pipe. Mark numbers shall be in the order that the pieces of pipe will be assembled during construction
	d. Details of fabricated pipe fittings – 45 degree elbows shall be fabricated with a minimum of three pieces
	e. Joint detail
	f. Method of joint assembly
	g. Details of flanges, dished heads, and outlets including size and type to be utilized
	h. Complete material lists which shall include all required hardware to assemble pipe.
	i. Pipe welding requirements
	j. Certification of craftsman welding pipe
	k. Pipe bedding requirements

	3. The arrangement of equipment, piping and appurtenant items shown on the Contract Drawings is schematic only and may be varied where necessary to fit the approved equipment.  All such variations shall be approved in advance by the City Representativ...
	4. The Contractor's installation drawings, after approval by the City Representative, shall be used to supplement the Contract Drawings.  Shop drawings shall include detailed piping drawings for all piping systems of 2½-inches and larger, indicating a...
	5. Shop Drawings showing pipe alignment and grade, laying dimensions, fittings, flanges, and special details, with pipe invert elevations, bends, and other important features and calculations for temporary and seismic bracing and piping/equipment anch...
	6. Submit pipe and fitting design calculations.
	7. Submit Certification of Compliance, obtained from the pipe manufacturer, stating that all HDPE pipe and associated fittings have been manufactured and tested in accordance with these specifications and the current standards. Submit results of facto...

	B. Fusion Joint Technician Certification
	1. Submit written certification from the HDPE pipe manufacturer that the fusion technician is employed by the pipe supplier and has received training in the proper use of the fusion equipment and manufacturer’s recommended fusion procedures.
	2. Written certification shall be submitted for each technician working on the project. Technicians shall not be permitted to work on the project until proper certification is received.

	C. Hydrostatic Pressure Test Plan: Fifteen (15) calendar days before start of construction of the HDPE pipe installation at the project site, the Contractor shall submit for review and approval, a detailed work plan outlining the proposed procedures a...
	1. Submit certification from manufacturer that each joint of pipe was hydrostatically tested at the factory in accordance with AWWA C906. Hydrostatic test pressure to be two times design pressure. For diameter/pressure combinations exceeding the capab...

	D. Pipe Fusion Joint Measurements: Fusion bonding machine heater plate surface temperature and hydraulic cylinder interface pressures recorded during the fusion bonding process of all field fabricated joints shall be submitted following the completion...

	1.05 PRODUCT HANDLING
	A. Handle pipe and fittings to insure delivery in a sound undamaged condition. The shipper(s) shall follow the pipe manufacturer’s recommended necessary requirements to protect the pipe, fittings, valves and other appurtenances.

	1.06 JOB CONDITIONS
	A. Do not lay pipe when trenches or weather conditions are not suitable for such work.

	1.07 WARRANTY
	A. The Contractor shall provide to the City a warranty to be in force and effect in accordance with Section 01 74 00.


	PART 2 –  PRODUCTS
	2.01 MATERIALS
	A. Pipe shall be manufactured from a PE 4710 resin listed with the Plastic Pipe Institute (PPI) as TR-4. The resin material shall meet the specifications of ASTM D3350-05 with a minimum cell classification of PE345464C. Pipe shall have a manufacturing...
	B. Pipe material and nominal diameter shall be as specified on the plans. The pipe shall contain no recycled compounds except that generated in the manufacturer's own plant from resin of the same specification from the same raw material. The pipe shal...
	C. Certification of pipe: Contractor shall submit a letter of certification from the pipe manufacturer stating that the pipe meets the specification requirements. The certification should include the following information:
	1. Description of the pipe
	2. National standard specification number (ASTM, AWWA, etc.) covering pipe design and manufacture
	3. Lot number of production run that was used as basis for sampling in quality control testing
	4. Standards used in testing
	5. Person(s) and organization(s) performing tests
	6. Information on the certification or accreditation of the laboratory performing the tests
	7. If testing is done in-house by the manufacturer, identification of independent observer of tests
	8. Test results.

	D. Required marking on the pipe shall include as a minimum the following:
	1. Nominal size
	2. Standard material code (such as PE 3408)
	3. Dimension Ratio
	4. Pressure Class
	5. AWWA designation number
	6. Manufacturer’s production code


	2.02 FITTINGS
	Provide flanges, elbows, reducers, tees, and other fittings capable of withstanding operating and field hydrostatic test conditions when installed.
	A. BUTT FUSION FITTINGS
	Butt fusion fittings shall be in accordance with ASTM D3261 and shall be manufactured by injection molding, a combination of extrusion and machining, or fabricated from HDPE pipe conforming to this specification. All fittings shall be pressure rated t...
	B. ELECTROFUSION FITTINGS
	Electrofusion Fittings shall be PE3408 HDPE, Cell Classification of 345464C as determined by ASTM D3350-02 and be the same base resin as the pipe.  Electrofusion Fittings shall have a manufacturing standard of ASTM F1055.
	C. FLANGED AND MECHANICAL JOINT ADAPTERS
	Flanged and Mechanical Joint Adapters shall be PE 3408 HDPE, Cell Classification of 345464C as determined by ASTM D3350-02 and be the same base resin as the pipe.  Flanged and mechanical joint adapters shall have a manufacturing standard of ASTM D3216...
	D. MECHANICAL RESTRAINT
	Mechanical restraint for HDPE may be provided by mechanical means separate from the mechanical joint gasket sealing gland. The restrainer shall provide wide, supportive contact around the full circumference of the pipe and be equal to the listed width...
	Pipe stiffeners shall be used in conjunction with restrainers. The pipe stiffeners shall be designed to support the interior wall of the HDPE. The stiffeners shall support the pipe’s end and control the “necking down” reaction to the pressure applied ...


	PART 3 –  EXECUTION
	3.01 GENERAL
	A. PIPE & FITTINGS
	Size as indicated on the plans.  Install as shown in accordance with manufacturer’s recommendations.

	3.02 JOINING
	A. BUTT FUSION
	Sections of polyethylene pipe should be joined into continuous lengths on the jobsite above ground, inside the sewer, or inside the trench. The joining method shall be the butt fusion method and shall be performed in strict accordance with the pipe ma...
	B. Installation of lengths of polyethylene pipe shall be joined to alternative materials by the use of HDPE mechanical joint adapters or HDPE flange adapters. All adapters for attachment to the polyethylene pipe shall be made from the same type and gr...

	3.03 QUALITY AND WORKMANSHIP
	A. The pipe and/or fitting manufacturer’s production facility shall be open for inspection by the owner or his designated agents with a reasonable advance notice. During inspection, the manufacturer shall demonstrate that it has facilities capable of ...

	3.04 PIPE PACKAGING, HANDLING & STORAGE
	A. The manufacturer shall package the pipe in a manner designed to deliver the pipe to the project neatly, intact and without physical damage. The transportation carriers shall use appropriate methods and intermittent checks to ensure the pipe is prop...
	B. Pipe shall be stored on clean, level ground to prevent undue scratching or gouging. If the pipe must be stacked for storage, such stacking shall be done in accordance with the pipe manufacturer’s recommendations. The pipe shall be handled in such a...
	C. Sections of pipe having been discovered with cuts or gouges in excess of 10% of the pipe wall thickness shall be cut out and removed. The undamaged portions of the pipe shall be rejoined using the heat fusion joining method.
	D. Fused segments of the pipe shall be handled so as to avoid damage to the pipe. Chains or cable type chokers must be avoided when lifting fused sections of pipe. Nylon slings are preferred. Spreader bars are recommended when lifting long fused secti...

	3.05 TRENCH CONSTRUCTION
	A. Trenching shall be performed in accordance with ASTM D2774.

	3.06 INSTALLATION
	A. The pipe bedding shall be constructed in accordance with ASTM D2321, Section 5, Table 2 and as specified on the Contract Plans.
	B. Before any pipe may be installed, the grade of the trench bottom shall be approved by the City Representative.  Immediately prior to installing the pipe, the Contractor shall remove all loose rocks and other objectionable material from the bottoms ...
	C. Pipe Bedding:
	1. Bedding material to be installed in accordance with Contract Plans.
	2. Align pipe at proper grade prior to joint connection.
	3. Take necessary precautions during bedding and backfilling operations to prevent deformation or deflection of manufactured shape of pipe by more than allowable pipe deflection.
	4. Excavate outside specified trench section for coupling and bell holes, and for spaces sufficient to permit removal of slings. Provide coupling and bell holes at proper locations for unrestricted access to joint. Form coupling and bell holes large e...
	5. Long-term pipe deflection shall not exceed 5 percent of original pipe diameter.

	D. Deflection Testing
	1. The deflection of the vertical diameter of pipe shall be monitored throughout the installation sequence. Field measurements of pipe deflection will be taken as a check of installation quality. Both elongations caused from compacting soil next to pi...
	2. Contractor shall submit testing device for deflection testing.
	3. Pipe with deflections that exceed the allowable value, as determined by manufacturer’s guidelines, should be evaluated to see if remedial action needs to be taken, such as:
	a. Remove and re-install pipe
	b. Uncover the pipe and re-compact embedment,
	c. Replace pipe

	4. The pipe should not be jacked of otherwise forced into a round shape while buried.


	3.07 HAUNCHING AND PIPE/TRENCH BACKFILL:
	A. Haunching and initial backfill shall be as specified under Embedment Material
	B. Pipe Backfilling
	1. Pipe zone shall include an area extending the full width of the trench, from the depth shown on the Contract Drawings to a minimum horizontal level 12-inches above the top of the pipe.
	2. The pipe zone backfilling materials shall be placed in maximum of 6-inch lifts. Pipe trench bedding foundation materials shall be spread and compacted and the surface graded to provide a uniform and continuous support beneath the pipe at all points...
	3. After each pipe has been set to grade, aligned, placed in final position and inspected, then sufficient primary pipe zone backfill material shall be deposited under and around each side of the pipe to prevent lateral displacement and to fill all sp...
	4. Where compaction of the pipe zone backfill material is required, provide compaction by mechanical means. Suitable mechanical means include a vibratory compactor for the areas below the spring line of the pipe and gas or air driven impact amperes or...
	5. Additional secondary pipe backfill material shall be added as required and shown on the Contact Drawings to produce a minimum of 12-inches of secondary pipe zone backfill materials above the crown of the pipe after the secondary pipe zone backfill ...
	6. Ensure void spaces are filled during shoring removal process.

	C. Trench Backfill
	1. After completing the backfill in the pipe zone as specified above, the trench shall be backfilled to finish grade as specified in the Contract documents. The HDPE pipe shall not be subject to roller or wheel loads until a minimum of 36 inches of ba...
	2. A hydro-hammer shall not be used until a minimum depth of 48-inches of backfill has been placed over the top of the pipe.


	3.08 CORRECTION OF DEFICIENCIES
	A. All deficiencies in work and/or items not meeting specified requirements shall be corrected in order to meet specification requirements at no additional cost to the City.
	B. Testing shall be repeated after correction of deficiencies is made until the specified requirements are met. This work shall be performed at no additional cost to the City.



	33-24-00_Groundwater Wells, Feb 1, 2022_chk
	33-33-00_Sanitary Sewerage Utilities_1910I_chk
	34-23-16.18_Overhead Cable Isolation ver. 08.02.17_chk
	PART 1— GENERAL
	1.01 DESCRIPTION
	1.02 SuMMARY
	1.03 SCOPE OF WORK
	A. The work to be done under this contract may require the Contractor to perform, but not limited to:
	1. Traffic control work;
	2. Preparing site specific work plan (SSWP);
	3. Attend all necessary safety trainings and be certified by SFMTA as required prior to starting OCS work on-site;
	4. Obtain approval of submittals and clearance permit from SFMTA;
	5. Relocation of OCS including adjustment of trolley wires, pull-off, brail span, one-way tangent span, two-way tangent span, inverted span, feed span, equalizer span and/or bracket arm and span;
	6. Isolation: De/Re-energization of OCS including installation and removal of sectional insulators;
	7. Testing of facilities;
	8. Work closely with SFMTA MUNI Operation and Maintenance on all aspect of the work throughout planning, execution and final acceptance of the work; and
	9. Performing all related and incidental work required for a complete and functional isolation/relocation of wires in accordance with the Project Manual and GO 95 Cal-OSHA requirements.


	1.04 REFERENCES
	A. General requirements: Comply with the applicable Reference Standards, and with other requirements as indicated in this Section.
	B. All materials and workmanship shall conform to the latest published applicable provisions of the following standards:
	1. California Occupational Safety & Health Administration (OSHA)
	2. Insulated Cable Engineers Association (ICEA)
	3. National Electrical Manufacturers Association (NEMA)
	4. State of California Public Utilities Commission (CPUC), General Orders (G.O.):
	a. G.O. No. 95, Rules for Overhead Electric Line Construction.
	b. G.O. No. 143B, Safety Rules and Regulations Governing Light Rail Transit.

	5. California Code of Regulations (California Administrative Code), Title 8 - Regulations, Division 1 - Department of Industrial Relations, Chapter 4 - Division of Industrial Safety:
	a. Sub Chapter 5 - Electrical Safety Orders (ESO)
	b. Sub Chapter 7 - General Industries Safety Orders (GISO)



	1.05 CONTRACT PROCEDURE
	A. Upon issuance of work by the City, the sequence of events shall be as follows:
	1. The Contractor shall respond with the following:
	a. All necessary shop submittals;
	b. Site Specific Work Plan (SSWP) as described in Section 01 71 43;
	c. Proposed construction work hours, schedule and methods following the provided time frame and instructions;
	d. Traffic Control Plans for each work location (if more than one location).

	2. The City will indicate, in writing, its approval or disapproval of the Contractor’s proposed construction schedule & method.  If the City disapproves the Contractor’s proposed construction schedule & method, then the City may require a re-submittal...
	3. SFMTA MUNI will approve or disapprove the Contractor’s SSWP.  Refer to Section 01 71 43 for SSWP requirements.
	4. SFMTA – Transportation Engineering will approve or disapprove the Contractor’s Traffic Control Plans. In the event that rejects the submitted Traffic Control Plans, the Contractor shall work with Traffic Engineer for any corrections and resubmit th...
	5. When the SSWP and Traffic Control Plans have been approved by the City, the City will establish the start date of the actual field work.

	B. Cost Estimate: An allowance shall be used to reimburse the Contractor for the performance of Work related to OCS isolation as directed by the City and Transit Operations.
	C. Construction Schedule: The Contractor’s proposed work hours shall not exceed the specified maximum time duration of work. The proposed schedule shall include the time required for approval of work from SFMTA MUNI, securing all required permits, and...
	D. The Contractor shall not commence any field work prior to receiving the Engineer's written approval of the construction schedule & method, Traffic Control Plans, and Site Specific Work Plan (SSWP), and all other required submittals.

	1.06 SUBMITTALS
	A. Contractor shall submit the following for the City Representative’s approval:
	1. Certifications: Submit documents to certify that the materials if necessary and equipment conform to the Referenced Standards indicated.
	2. Training Programs and Materials: Prepare and submit Training Programs and Materials for City personnel.


	1.07 Isolation (DE-ENERGIZING AND RE-ENERGIZING) OF OVERHEAD WIRES
	A. Request for isolation shall be submitted to the City Representative at least 15 working days prior to work begin. Such requests may be denied for any legitimate reason, including events beyond the Contractor’s control or by non-compliance with the ...
	B. When overhead power is de-energized at the Contractor’s request, the Contractor shall temporary ground the overhead power system in accordance with MUNI Procedure SY.PR 002 “On Track & Trackside Safety Program” to guard against accidents to the neg...

	1.08 SPECIAL INSTRUCTIONS
	A. The Contractor’s regular working hours shall be as specified in the General Conditions, Document 00 72 00, subparagraph 1.01A.67.  Traffic requirements may dictate different working hours.
	B. Refer to Section 01 55 26 - Traffic Control for other special instructions.
	C. The Contractor must request for a Clearance Permit for each location in a timely manner through the City Representative. The Contractor shall not commence any OCS work in the public right of way without a valid Clearance Permit issued by the SFMTA ...
	D. The Contractor shall use proper equipment to prevent unnecessary damages to facilities at the project site.
	E. The Contractor is NOT ALLOWED to work on or within 50-ft of any Special OCS, unless the work is being approved by the City Representative.
	F. The Formal Contract Team (which includes Engineer, Construction Management and its Contractor) for sewer and water replacement and/or pavement renovation project along with SFMTA determines the actual schedule and duration for OCS support services....
	G. Liquidate Damages for Interference to MUNI:  The Contractor shall pay the sum of Five Hundred Dollars ($500.00) per vehicle per hour or fraction thereof for any delay or interruption of MUNI operations while Contractor is performing the work under ...
	H. Refer to Document 00 73 02 - Contract Time Liquidated Damages for other liquidated damages.
	I. Contractor’s Qualification:  In addition to the required licensing as stated in Section 00 11 13 – Advertisement For Bids, Contractor shall have a minimum of 2 projects in contracting and constructing overhead contact system work in San Francisco M...
	J. The Contractor shall not interfere with the movement of MUNI vehicles at any time.  The Contractor shall stop his/her work as necessary to permit MUNI vehicles to travel safely through the construction zone and resume work after the MUNI vehicle ha...
	K. All work issued by this contract to contractor shall be approved by the Overhead Lines (OHL) Superintendent. Contractor must have at least two (2) Union journeymen on each jobsite. Additionally, all isolation points must be agreed to by OHL Superin...

	1.09 TRACK SAFETY TRAINING AND CERTIFICATION
	A. Refer to Section 01 55 26 - Traffic Control – 3.3 Mass Transit Vehicles for a description of the Contractor’s requirements.


	PART 2— products (not used)
	PART 3— EXECUTION
	3.01 EXISTING CONDITIONS
	A. Prior to commencement of work, conduct field inspection to confirm the actual conditions and locations of existing overhead wires, feeders, overhead wire supports, poles, and all other facilities affecting the work. Where require, the Contractor sh...

	3.02 SAFETY
	A. Contractor shall observe and comply with all applicable provisions of the California Code of Regulations, Sub Chapter 7 – General Industry Safety Orders.
	B. Contractor shall have full responsibility for the safety of its personnel and shall ensure that the conductors, which could become energized through operation of existing equipment, are properly grounded while work is being performed on them, and t...
	C. Work on and under an energized system shall comply with the high voltage (Group 2) provisions of the California Code of Regulations, Sub Chapter 5 - Electrical Safety Orders. Adapt all designs, methods, and equipment to this condition and take due ...
	D. The MUNI Overhead Contact System is a HIGH VOLTAGE SYSTEM operating in excess of 600 volts DC and its trolley wires typically has at least 17-foot vertical clearance from the roadway pavement. Contractor shall field verify the minimum vertical clea...
	E. The Contractor is NOT allowed to work on and in close proximity to light rail transit.

	3.03 MISCELLANEOUS
	A. All damaged existing trolley poles, pole bands, base covers, and other OCS components shall be restored by the Contractor to the satisfaction of the City Representative, and in accordance with these Specifications.



	34-41-13_Traffic Signals Controller and Cabinet_chk
	PART 1 - GENERAL
	1.1 DESCRIPTION
	1.2 OTHER SECTIONS WITH RELATED WORK
	1.3 EFFECT OF CHANGE ORDERS
	1.4 PROCUREMENT OF TRAFFIC SIGNAL EQUIPMENT, NO TIME EXTENSIONS
	1.5 SUBMITTALS
	1.6 CONTRACTOR’S MINIMUM EXPERIENCE AND QUALIFICATIONS
	PART 2 – PRODUCTS
	2.1 VEHICLE SIGNAL HEADS
	2.2 LED VEHICLE SIGNAL MODULES
	2.3 LOUVERS AND VISORS
	2.4 PEDESTRIAN SIGNALS
	2.5 PEDESTRIAN PUSH BUTTONS
	2.6 PEDESTRIAN PUSH BUTTON POST
	2.7 ACCESSIBLE PEDESTRIAN SIGNALS
	2.8 RECTANGULAR RAPID FLASHING BEACON (RRFB)
	2.9 SIGNAL MOUNTING ASSEMBLIES
	2.10 TRAFFIC SIGNAL POLES
	2.11 TRAFFIC SIGNAL FOUNDATIONS
	2.12 TRAFFIC CONTROLLER UNIT
	2.13 TRAFFIC SIGNAL CABINET - TYPE MSF65-ATC, MSF75-ATC, 352i-ATC, 350i-ATC
	2.14 TRAFFIC SIGNAL CABINET FOUNDATION – TYPE MSF65-ATC, MSF75-ATC, 352i-ATC, 350i-ATC
	2.15 CABINET ANCHOR FOR EXISTING FOUNDATIONS
	2.16 TRAFFIC SIGNAL CONTROLLER AND CABINET TRAINING, SUPPORT, AND WARRANTY
	2.17 GPS DEVICE WITH GPS RECEIVER FOR RESETTING CLOCK TIME IN TRAFFIC SIGNAL CONTROLLERS
	2.18 SERVICE EQUIPMENT ENCLOSURE
	2.19 VEHICLE DETECTION SYSTEMS
	2.20 BATTERY BACKUP SYSTEM
	2.21 AUTOMATED PHOTO ENFORCEMENT SYSTEM
	2.22 EXTINGUISHABLE MESSAGE SIGN
	2.23 PAINTING OF WORK FURNISHED AND INSTALLED OR WORKED ON UNDER THIS CONTRACT
	PART 3 – EXECUTION
	3.1 ACCESSIBLE PEDESTRIAN SIGNALS & PEDESTRIAN PUSH BUTTONS INSTALLATION
	3.2 GPS DEVICE WITH GPS RECEIVER FOR RESETTING CLOCK TIME IN TRAFFIC SIGNAL CONTROLLERS
	3.3 VEHICLE DETECTION SYSTEMS INSTALLATION
	3.4 TRAFFIC SIGNAL CONTROLLERS AND CABINET ASSEMBLIES
	3.5 CABINET EQUIPMENT INSTALLATION
	3.6 BATTERY BACKUP SYSTEM INSTALLATION
	3.7 RED LIGHT CAMERA INSTALLATION
	3.8 AUTOMATED PHOTO ENFORCEMENT SYSTEM INSTALLATION
	3.9 RECTANGULAR RAPID FLASHING BEACON INSTALLATION
	3.10 CONTROLLER UNIT TERMINATION (TURN-ON OR SWITCHOVER)
	3.11 INSTALLATION OF POLES
	3.12 MAINTAINING EXISTING TRAFFIC SIGNAL AND STREET LIGHTS IN OPERATION
	3.13 MAINTENANCE, RELOCATION, AND REMOVAL OF EXISTING TRAFFIC CONTROL, STREET NAME, AND OTHER CITY SIGNS
	3.14 REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT
	3.15 DELIVERY OF SALVAGED EQUIPMENT AT CITY YARDS
	3.16 SERVICE CONNECTION
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	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities
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	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
	33-33-00_Sanitary Sewerage Utilities_1910I_chk_Rev 1

	Section 31 23 20.pdf
	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities


	00 41 00_Rev. 2
	01-11-00-Summary-of-Work_Rev1
	END OF SECTION

	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities


	00 41 00_Rev. 2
	01-11-00-Summary-of-Work_Rev1
	END OF SECTION

	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities


	00 41 00_Rev. 2
	01-11-00-Summary-of-Work_Rev1
	END OF SECTION

	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	Section 32 12 16.71.pdf
	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	00 41 00_Rev. 1
	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	Section 32 01 16.71.pdf
	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings


	00 22 11_Rev. 1
	00 41 00_Rev. 1
	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings


	00 22 11_Rev. 1
	00 41 00_Rev. 1
	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities


	00 41 00_Rev. 2
	01-11-00-Summary-of-Work_Rev1
	END OF SECTION

	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	00 41 00_Rev. 1
	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR
	2.4 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...

	01-21-53-Mobilization-Demobilization_Items-ver 4.14.21_chk
	C. Demobilization work shall include, but not be limited to, the following principal items:

	01-25-13-Product-Substitution-Procedures_chk
	PART 2 - PRODUCTS   (Not Used)
	PART 3 - EXECUTION (Not Used)

	01-26-00-Contract-Modification-Procedures-ver 10.04.18_chk
	SECTION 01 26 00
	CONTRACT MODIFICATION PROCEDURES
	PART 1 - General
	PART 2 - PRODUCTS   (Not Used)
	PART 3 - EXECUTION (Not Used)
	END OF SECTION

	01-29-73-Schedule-of-Values_chk
	01-31-13-Project-Coordination ver 04.06.17_chk
	PART 2 - PRODUCTS (Not Used)
	PART 3 - EXECUTION (Not Used)

	01-31-19-Project-Meetings_chk
	SECTION 01 31 19
	PROJECT MEETINGS
	1.1 SUMMARY
	1.2 GENERAL
	1.3 PRE-CONSTRUCTION CONFERENCE
	1.4 PROGRESS MEETINGS
	1.5 PRE-INSTALLATION CONFERENCES
	END OF SECTION

	01-31-33-Partnering Procedures ver 2019.08_chk
	END OF SECTION

	01-31-34-Appendix A Three-Party Facilitator Agreement ver 12.20.21_chk
	01-32-16-Construction-Progress-Schedule-ver 05.08.18_chk
	01-32-33-Photographic Documentation-ver 05.30.18_chk
	SECTION 01 32 33
	PHOTOGRAPHIC DOCUMENTATION
	PART 1 - GENERAL
	1.1 SUMMARY
	1.2 RELATED SECTIONS
	1.3 SUBMITTALS
	PART 2 - PRODUCTS
	2.1 PHOTOGRAPHIC MEDIA
	PART 3 - EXECUTION
	3.1 PHOTOGRAPHIC REQUIREMENTS
	END OF SECTION

	01-33-00-Submittal-Procedures-ver 10.04.18_chk
	01-35-03-CONSERVING DISTINCTIVE SIDEWALK ELEMENTS, June 9, 2022_chk
	01-35-45-Health and Safety Criteria SAR version, Feb 1, 2022_chk
	01-35-49-Minimum Environmental Procedures POST-SAR - June 9, 2022_chk
	01-35-49-The Appendix A-Alert Affidavit Generic_chk
	01-35-49-The Appendix B-ALERT Sheet & Cultural Briefing (rev. 2)_chk
	ALERT !

	01-35-49-The Appendix C-ALERT Sheet & Cultural Briefing Spanish (rev. 2)_chk
	ALERTA !

	01-35-50-Additional Environmental Procedures, June 9, 2022_chk
	B. The Contractor shall be liable for all fines, penalties, liquidated damages and costs arising from any violation of the environmental mitigation measures, and City Ordinances, and this specification, as related to or concerning environmental mitiga...
	1.03 RELATED SECTIONS
	A. 01 35 45 Health and Safety Criteria
	C. 01 35 51 Additional Clean Construction Requirements
	D. 01 41 00 Regulatory Requirements
	E. 01 57 13 Temporary Erosion and Sediment Controls (ESCP)
	F. 02 81 10 Environmental Management of Excavated Materials
	G. 33 24 00 Ground Water Wells
	a. Contractor shall maintain a fully stocked spill kit(s) at the project site for immediate deployment.
	b. When feasible, Contractor shall immediately contain spills and properly dispose of contaminated soils and associated clean-up materials.
	c. Reporting: In the event of a reportable spill, the Contractor shall notify the City Representative and provide information such as but not limited to source of spill, type of material(s) spilled, any sampling implemented, and clean-up measures. Cit...
	1. Provide and maintain containers for the deposit of debris and keep them covered.
	2. Prohibit overloading of trucks to prevent spillage and track out.
	3. Inspect traffic areas and haul routes to enforce debris and clean up requirements.
	E. The Contractor is responsible to take all reasonable measures to furnish all labor, equipment, and means required to carry out effective measures whenever and as often as necessary to prevent its operation from producing dust in amounts damaging to...
	F. Air Quality Project Action Level (AQPAL):  As per Air Quality Monitoring Guidelines for SFHC Article 22B, Real Time Dust Monitoring and Reporting, the Contractor in its construction activity shall adhere to the criteria below. The Contractor shall ...
	a. Keep the surface adequately wetted.
	b. Establishment and maintenance of surface crusting.
	c. Application of chemical dust suppressants or chemical stabilizers according to the manufacturers’ recommendations as needed.
	d. Covering with tarp(s) or vegetative cover.
	e. Installation of wind barriers of fifty (50) percent porosity around three (3) sides of a storage pile.
	f. Installation of wind barriers across open areas,
	g. Any other measure as effective as the measures listed above.
	a. Installation of one or more of the following track-out prevention measures at all entry and exit points.  These track-out controls are to be cleaned, maintained and replaced to keep their use effective for the project duration.
	b. A gravel pad designed using good engineering practices to clean the tires of exiting vehicles.
	c. A metal griddle (rumble plate) tire shaker.
	d. A wheel wash system.
	e. Pavement extending for not less than fifty (50) consecutive feet from the intersection with the paved public road; or
	f. Any other measure as effective as the measures listed above.
	1. Cal/OSHA Asbestos Class II asbestos operations and Asbestos Competent Person (ACP): The Contractor shall meet its obligations under CCR Title 8, Section 1529 when Serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring As...
	a. The Contractor and its subcontractors shall have its workers, trades people and Competent Person that will come in contact with serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring Asbestos (NOA) be trained for the Cla...
	b. The Contractor shall have a Cal/OSHA asbestos Competent Person as it pertains to requirements specified in the Cal/OSHA standard 8 CCR § 1529, and when serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring Asbestos (NOA...



	01-35-51-Additional Clean Construction APEZ Requirements, March 4, 2022_chk
	Section 01 35 51
	Part 1 –  General
	1.01  Summary
	A.  This project is located within the Air Pollutant Exposure Zone (APEZ) in San Francisco and is within 1,000 feet of a Sensitive Use, as set forth in Chapter 25 of the Environment Code and Section 6.25 of the Administrative Code.  Therefore, Section...
	B.  The Department of the Environment is responsible for administering the Ordinance.  For more information about the Ordinance and its implementation, please visit the Department of Public Health website at: https://www.sfdph.org/dph/EH/Air/CleanCons...
	C.  The following project alignment(s) fall within the APEZ zone:
	D.  The following project alignment(s) fall within the APEZ zone AND is within 1,000 feet of a Sensitive Use:
	E.  The following project alignment(s) that fall within the APEZ zone AND is within 100 feet of a school zone:
	1. O’Farrell St from Anzavista Ave to Lyon St
	2. California St and Scott St
	F.  All work in this Section shall be incidental work to mobilization (Bid Item SW-35).

	1.02  DEFINITIONS
	A.  "Air Pollutant Exposure Zone" means a zone having a substantially greater than average concentration of air pollutants as defined in Health Code Section 3804.
	B.  "Alternative Fuels" means any transportation fuel that is less polluting than gasoline or petroleum diesel fuel, as determined by the California Air Resource Board and that is shown to have lower lifecycle carbon emissions than gasoline or petrole...
	C.  "Alternative Sources of Power" means utility-based electric power or other power sources other than diesel engines.
	D.  "ARB" means the California Air Resources Board.
	E.  "Clean Construction" means the performance of all work required to be performed under a Public Works contract meeting the requirements in Sections 2504, 2505 and 2506 of the Environment Code, as applicable.
	F.  "Construction" means building, demolition, excavation, grading or foundation work, whether or not the work requires a City permit.
	G.  "Construction Activities" means the performance of all work involved in or required for Construction, except for the issuance or obtaining of a site permit for a project.
	H.  "Construction Phase" means a particular construction activity over a certain period of time.  Construction phases may include, but are not limited to, demolition, site preparation, grading, building construction, architectural coatings, and paving...
	I.  "Equipment" means off-road and on-road equipment.
	J.  "Equipment Type" means a category of off-road equipment.  Types of off-road equipment include bore/drill rigs, cranes, crawler tractors, excavators, graders, off-highway tractors, off-highway trucks, other construction equipment, pavers, paving eq...
	K.  "Major Construction Project" means a public work to be performed within the geographic limits of the City that uses off-road equipment and that is estimated to require 20 or more cumulative days of work, including non-consecutive days, to complete.
	L.  "Most Effective Verified Diesel Emission Control Strategy" means a device, system or strategy that is verified, pursuant to Division 3, Chapter 14, of Title 13 of the California Code of Regulations, to achieve the highest level of pollution contro...
	M.  "Off-Road Engine" means a non-road engine as defined in Title 40 of the Code of Federal Regulations, Section 89.2.
	N.  "Off-Road Equipment" means equipment with an off-road engine having greater than 25 horsepower and operating for more than 20 total hours over the entire duration of Construction Activities.
	O.  "On-Road Equipment" means a heavy-duty vehicle as defined in Title 40 of the Code of Federal Regulations, Section 86.1803-01.
	P.  "Portable Diesel Engine" means a diesel engine that is portable as defined in 71 California Code of Regulations, Section 93116.2(bb).
	Q.  "Sensitive Use" means a category of building use identified as a "Sensitive Use" in Health Code Section 3804.
	R.  "Tier 2 Off-Road Emission Standards" means the Tier 2 new engine emission standards in Title 13, California Code of Regulations, Section 2423(b)(1)(A) and/or Title 40, Code of Federal Regulations, Part 89.112(a).
	S.  "VDECS" means a verified diesel emission control strategy, designed primarily for the reduction of diesel particulate matter emissions, which has been verified by ARB pursuant to "Verification Procedures, Warranty and In-Use Strategies to Control ...

	1.03  SUBMITTALS
	A.  Construction Emissions Minimization Plan:
	1.  Contractor shall submit its initial Construction Emissions Minimization Plan no less than 28 days prior to mobilization.  (See Subsection 1.04B.)
	2.  Contractor shall submit an updated Construction Emissions Plan on a quarterly basis in compliance with Subsection 1.04B.5.a and submit each quarterly report within seven business days of the end of each quarter.
	3.  Contractor shall submit a final Construction Emissions Minimization Plan report summarizing construction activities within two weeks of achieving Substantial Completion in compliance with Subsection 1.04B.5.b.

	B.  Clean Construction Emissions Plan Certification Statement: Contractor shall submit this statement with its Construction Emissions Minimization Plan. (See Subsection 1.04B.3.)
	C.  Waiver Request: Contractor shall submit a waiver request to the Department Head no less than two weeks prior to the planned use of a specific piece of off-road equipment.  (See Subsection 1.05A.).

	1.04  REQUIREMENTS for MAJOR CONSTRUCTION projects within the air pollutant exposure zone
	A.  For all Major Construction Projects that meet the requirements of Environment Code Section 2504(a) and which are located in the Air Pollutant Exposure Zone and within 1,000 feet of a Sensitive Use, the following requirements apply:
	1.  All off-road equipment shall be fueled by biodiesel fuel grade B20, and have engines that (a) meet or exceed either United States Environmental Protection Agency or ARB Tier 2 off-road emission standards, and (b) have been retrofitted with an ARB ...
	2.  Where access to alternative sources of power is available, use of portable diesel engines to perform work on the project shall be prohibited. See Section 1.05B regarding the waiver procedure for this requirement.
	3.  Diesel engines, whether for off-road or on-road equipment, shall not be left idling for more than two minutes at any location, except as allowed for in applicable state regulations regarding idling for off-road and on-road equipment (e.g., traffic...
	4.  The Contractor shall instruct construction workers and equipment operators on the maintenance and tuning of construction equipment, and require that such workers and operators properly maintain and tune equipment in accordance with manufacturer sp...

	B.  Construction Emissions Minimization Plan:  All Major Construction Projects that meet the requirements of Environment Code Section 2504(a), which are located in the Air Pollutant Exposure Zone and are within 1,000 feet of a Sensitive Use, also must...
	1.  Before starting on-site Construction Activities, the Contractor shall submit a Construction Emissions Minimization Plan ("Emissions Plan") to the City Representative for review and approval.  The Emissions Plan shall state, in reasonable detail, h...
	2.  The Emissions Plan shall include estimates of the construction timeline by phase, with a description of each piece of off-road equipment required for each Construction Phase.
	a.  The description may include, but is not limited to: equipment type, equipment manufacturer, equipment identification number, engine model year, engine certification (Tier rating), horsepower, engine serial number, and expected fuel usage and hours...
	b.  For the VDECS installed, the description may include, but is not limited to: technology type, serial number, make, model, manufacturer, ARB verification number level, and installation date and hour meter reading on installation date.
	c.  For off-road equipment using alternative fuels, the description shall also specify the type of alternative fuel.
	d.  Contractor may use the Clean Construction Equipment Inventory Template to satisfy the Emissions Plan requirements.  Refer to the following link for that template:   https://www.sfdph.org/dph/EH/Air/CleanConstruction.asp.

	3.  The Contractor agrees to comply fully with the Emissions Plan and acknowledges that a significant violation of the Emissions Plan shall constitute a material breach of the Agreement.  Contractor must submit a signed Clean Construction Emissions Pl...
	4.  After City review and approval, the Contractor shall make the Emissions Plan available to the public for review onsite during working hours.
	a.  The Contractor shall post at the construction site a legible and visible sign summarizing the Emissions Plan.  Refer to the following link for the Clean Construction Sign Template:  https://www.sfdph.org/dph/EH/Air/CleanConstruction.asp.
	b.  The sign shall also state that the public may ask to inspect the Emissions Plan for the project at any time during working hours, and shall explain how to request to inspect the Emissions Plan.
	c.  The Contractor shall post at least one copy of the sign in a visible location on each side of the construction site facing a public right-of-way.

	5.  Reporting:
	a.  After Construction Activities begin, the Contractor shall update the Emissions Plan on a quarterly basis documenting changes from the original plan and demonstrating compliance with the Emissions Plan.  The report shall be submitted to the City Re...
	b.  Prior to receiving a Notice of Final Completion, or within six months of completion of Construction Activities if a final certificate of acceptance is not required, the Contractor shall submit to the City Representative a final report summarizing ...



	1.05  waivers
	A.  Waivers Under Subsection 1.04A.
	1.  The Contractor may request to waive the equipment requirements of Paragraph 1.04A.1 if: (a) a particular piece of off-road equipment with an ARB Level 3 VDECS is technically not feasible; (b) the equipment would not produce desired emissions reduc...
	2.  Contractor shall submit a waiver request to the Department Head, or designee, no less than two weeks prior to the planned use of a specific piece of off-road equipment.
	3.  If the Department Head, or designee, grants the waiver specified in Section 1.05A.1, the Contractor must use the next cleanest piece of off-road equipment, according to Table 1, below.

	B.  Waivers Under Subsection 1.04A.2.
	1.  The Department Head, or designee, may waive the alternative source of power requirement set forth in Subsection 1.04A.2 if an alternative source of power is limited or infeasible at the project site.  If the City grants the waiver, the Contractor ...

	C.  All Other Waivers:  The Department Head or designee also may waive the requirements of the Ordinance on the grounds set forth in Section 2507 of the Environment Code.
	D.  For any waiver granted in this Subsection 1.05, the City Representative will within two business days prepare a written notice of the waiver and a written memorandum explaining the basis for the waiver and the steps that will be taken to safeguard...

	1.06  NONCOMPLIANCE AND PENALTIES
	A.  Liquidated Damages:  By entering into the Agreement, Contractor and City agree that if Contractor uses off-road equipment and/or off-road engines in violation of the Clean Construction requirements set forth in Administrative Code Section 6.25 and...
	B.  False Representations:  False representations by the Contractor, in connection with the bidding, execution or performance of any City contract, regarding the nature or character of the off-road equipment and/or off-road engines to be utilized, on ...




	01-41-00-Regulatory Requirements, Feb 1, 2022_chk
	PART 1— GENERAL
	1.1 SUMMARY
	A. This Section includes requirements for: Codes, Safety Rules, Regulations and Permit Provisions that the Contractor shall comply with.
	B. Related Documents and Sections include:
	1. Section 00 72 00 - General Conditions
	2. Section 00 73 00 – Supplementary Conditions
	3. Section 01 33 00 – Submittal Procedures
	4. Section 01 35 49 - Minimum Environmental Procedures
	5. Section 01 35 50 - Additional Environmental Procedures

	C. Compliance with the applicable provisions of Federal, State, and local laws, codes, safety rules, and regulations is incidental to the work it pertains to.

	1.2 Description
	A. All materials, installation, and construction shall comply with the applicable provisions of current laws, regulations, codes, safety rules, and permits of the City and County of San Francisco, the State of California, the Federal Government, gover...
	B. Except where noted, the most recent editions of Codes, Standards, and Regulations at the time of the Contract shall apply to the Contract throughout, and it shall be deemed to be incorporated by reference.
	C. The Contractor shall obtain and comply with the conditions of all permits required for the Work or for temporary facilities, including indemnification and insurance requirements, and shall pay all fees and furnish any deposits and bonds required fo...
	D. Contractor shall provide sufficient time in its Baseline Schedule to obtain permits.  Contractor’s failure to provide reasonable estimate of time for permitting agencies to review and approve permit application shall preclude Contractor’s claim for...
	E. Codes referenced in the Contract Documents shall have full force and effect as though set out in full in these Specifications.  Nothing in the Contract shall be construed to permit Work not conforming to applicable Code requirements.
	F. The Codes and other authorities referenced in the Contract Documents are not a comprehensive list of all Codes applicable to the Work; the Codes listed in the Contract Documents are referenced for the information and convenience of the Contractor o...
	G. Whenever reference is made to “Caltrans Standard Specifications,” it shall be understood to be the most recent edition of the State of California, Department of Transportation, Standard Specifications.

	1.3 CITED codes and AUTHORITIES
	B. Contractor shall conform all work of the Contract to meet or exceed the applicable requirements of the latest editions of the applicable codes, laws, ordinances, standards, rules and regulations referenced in the General Provisions including, but a...
	1. San Francisco Municipal Codes, including but not limited to the San Francisco Administrative Code, San Francisco Building Code, San Francisco Electrical Code, San Francisco Environment Code, San Francisco Health Code, San Francisco Mechanical Code,...
	a. SFMTA Regulations for Working in San Francisco Streets.
	b. SFMTA Health & Safety Requirements, “Roadway Worker Protection” training, “Track Access Clearance Permit”, and overhead contact system rules.
	c. CCR, Title 8, Subsection 3203 (a)(7) and Muni Procedures SY.PR.034 – Contractor Safety Program and SY.PL.03 – Roadway Worker Protection (RWP) Plan.
	d. DPW Order 187,005 Regulations for Excavating and Restoring Streets in San Francisco.
	e. DPW Order 174,878, Regulations and Slip Resistant Standards for Any Manhole, Vault, or Sub-Sidewalk Basement Cover, Grille, Grate on the Public Sidewalk.
	f. DPW Order 172,596, Guidelines for Processing and Issuance of Special Sidewalk Permits within the Downtown Streetscape Areas.
	g. DPW Order 171,442 Regulation for Excavating and Restoring Streets in San Francisco.
	h. DPW Order 171,378, Dust Control Order.
	i. DPW Order 171,333, Dust Generation and Control Regulations.
	j. DPW Order 167,840, Placement of Barricades at Construction Site.
	k. DPW Order 135,595, Street Opening and Pavement Restoration Regulations for Non Moratorium City Streets.
	l. Article 4.1 and 4.2 San Francisco Public Works Code; Industrial Waste Ordinance.
	m. Article 2.4, San Francisco Public Works Code, Excavation in the Public Right-of-Way.
	n. Article 29, San Francisco Police Code, Regulation of Noise.
	o. The San Francisco Building Code Section 106.3.2.6.

	2. San Francisco Health Code
	a. Article 21 – Hazardous Materials.
	b. Article 21A – Risk Management Program.
	c. Article 22 – Hazardous Waste Management.
	d. Article 22A – Analyzing Soils for Hazardous Waste (Maher Ordinance).
	e. Article 22B – Construction Dust Control Ordinance #176-08.

	3. San Francisco Department of Building Inspection (SFDBI) Central Permit Bureau – Major Plan Check Division.
	4. San Francisco Department of Public Health (SFDPH).
	5. Regulations and Policies of the San Francisco Municipal Railway.
	6. Clean Construction Ordinance under the SF Administrative Code. Clean Construction Ordinance under the SF Administrative Code, Chapter 6, Section 6.25 and Section 6.67, SF Environment Code, Chapter 4: Section 426 Clean Construction Assistance and Re...
	http://www.sfbos.org/ftp/uploadedfiles/bdsupvrs/ordinances15/o0028-15.pdf

	7. California Code of Regulations (CCR) or California Administrative Code, Title 8 - Industrial Relations, Part 1 - Department of Industrial Relations, Chapter 4 - Division of Industrial Safety:
	a. Subchapter 4 - Construction Safety Orders (CSO).
	b. Subchapter 5 - Electric Safety Orders (ESO).
	c. Subchapter 7 - General Industry Safety Orders (GISO).
	d. The Contractor's attention is directed to sections of above Safety Orders, which cover some of the most frequently encountered safety concerns, as follows:
	I. CSO #1540 – Excavations.
	II. CSO #1541 - Shoring, Sloping and Benching Systems.
	III. CSO #1598 - Traffic Control for Public Streets and Highways.
	IV. CSO #1599 – Flaggers.
	V. GISO #3380 - Personal Protective Devices.
	VI. GISO #3381 - Head Protection.
	VII. GISO #3395 –Heat Illness Prevention Standards.
	VIII. GISO #3646 - Operating Instructions (Elevated Work Platforms).
	IX. GISO #3648 - Operating Instructions (Aerial Devices).
	X. GISO #5003, #5006, #5021, #5022, #5024, #5025 – Cranes.
	XI. ESO #2940.2 – Clearances.
	XII. ESO #2940.7 - Mechanical Equipment.
	XIII. ESO #2941   - Work On or In Proximity of Overhead High Voltage Lines.
	XIV. ESO #2946   - Provisions for Preventing Accidents due to Proximity of Overhead Lines.

	8. CCR Title 17, Public Health, including the Final Regulation Order of 07/22/2002, in Section 93105, on Asbestos Airborne Toxic Control Measure for Construction, Grading, Quarrying, and Surface Mining Operations (http://www.arb.ca.gov/toxics/atcm/ as...
	9. Cal/OSHA Construction Asbestos Standard, 8 CCR all applicable Sections and Section 1529, including those for naturally occurring asbestos.
	10. Respirable Crystalline Silica OSHA Regulation 29 CFR 1926.1153, and California Code of Regulations, Title 8, section 1532.3, 1530.1, and 5155.
	11. Cal/OSHA Lead in Construction Standard 8 CCR 1532.1.
	12. USEPA's Lead Renovation, Repair and Painting Rule (RRP Rule, https://www.epa.gov/lead/fqs-rrp-rule), and Lead-Safe Work Practices to work safely with lead-based paints.
	13. The San Francisco Department of Building Inspection, Work Practices for Disturbance and Removal of Lead-Based Paint on Pre-1979 Buildings and Steel Structures.
	14. CCR Title 19, Public Safety.
	15. CCR Title 22, Social Security, Division 4, Environmental Health, and Division 4.5, Environmental Health Standards for the Management of Hazardous Waste.
	16. CCR Title 24, California Building Standards Code – 2016
	a. Part 1, California Building Standards Administrative Code.
	b. Part 2, California Building Code.
	c. Part 3, California Electrical Code.
	d. Part 4, California Mechanical Code.
	e. Part 5, California Plumbing Code.
	f. Part 6, California Energy Code.
	g. Part 7, NOT USED.
	h. Part 8, California Historic Building Code.
	i. Part 9, California Fire Code.
	j. Part 10, California Existing Building Code.
	k. Part 11, California Green Building Standard Code.
	l. Part 12, California Reference Standards Code.

	17. CCR Title 24, Americans with Disabilities Act – Accessibility Guidelines for Buildings and Facilities.
	18. CCR Title 26, Toxics.
	19. CCR Article 4.8 Section 2449 General Requirements for In-Use off Road Diesel fueled fleets, ARB AB 1085. (http://www.arb.ca.gov/msprog/ordiesel/knowcenter.htm)
	20. California Division of Industrial Safety.
	21. California Department of Transportation – Right-Of-Way Cooperative Agreement Procedures and California Manual on Uniform Traffic Control Devices (MUTCD).
	22. California Labor Code.
	23. California State Vehicle Code.
	24. California Public Utilities Code Section 29037.
	25. State of California Public Utilities Commission.
	a. General Order No. 26D, Regulations Governing Clearances on Railroads and Street Railroads with Reference to Side and Overhead Structures, Parallel Tracks, Crossings of Public Roads, Highways and Streets.
	b. General Order No. 95, Rules for Overhead Line Construction.
	c. General Order No. 128, Rules for Construction of Underground Electric Supply and Communication Systems.
	d. General Order No. 143B, Safety Rules and Regulations governing Light Rail Transit.
	e. State of California Public Utilities Commission, General Order No. 172, Rules and Regulations Governing the Use of Personal Electronic Devices by Employees of Rail Transit Agencies and Fixed Guideway Systems.

	26. California Health and Safety Code.
	27. California Occupational Safety and Health Administration (CAL/OSHA).
	28. California Storm Water Municipal and Construction Activity BMP Handbooks.
	29. California Regional Water Quality Control Board (RWQCB).
	30. State Water Resources Control Board.
	31. California Air Resources Board (CARB) regulations.
	32. Bay Area Air Quality Management District (BAAQMD) regulations.
	33. Construction General Permit (CGP).
	a. Order 2009-0009 DWQ of the Clean Water Act.
	b. Order 2010-0014 DWQ Adopted Order that amends Order 2009-0009 DQQ of the Clean Water Act.

	34. Code of Federal Regulations (CFR):
	a. CFR Title 29, Labor - Labor Environmental Health and Safety Plan (EHASP).
	b. CFR Title 40, Protection of Environment.
	c. CFR Title 49, Transportation.

	35. Federal Transit Administration (FTA) Regulations and Best Practices Manual.
	36. Federal Clean Air Act.
	37. Federal Clean Water Act.
	38. Federal Railroad Administration (FRA)
	a. Roadway Protection Rule (49 CFR Part 214C).

	39. Americans with Disabilities Act Accessibility Guidelines for Buildings and Facilities.
	40. National Fire Protection Association (NFPA) code:
	a. NFPA 70, National Electrical Code.
	b. NFPA 92B, Standard for Smoke Management Systems in Malls, Atria, and Large Spaces.
	c. NFPA 130 - 2007, Standard for Fixed Guideway Transit and Passenger Rail Systems.

	41. National Electric Code (NEC).
	42. Uniform Fire Code.
	43. The Work Hours and Safety Standards Act (40 U.S.C. 327 et seq.).
	44. Americans with Disabilities Act Guidelines.
	45. AWWA C651-92, Standard for Disinfecting Water Mains.
	46. Department of Toxic Substances Control (DTSC) Advisory Note for Clean Imported Material.
	47. Regional Water Quality Control Board (RWQCB)’s Environmental Screening Levels (ESLs), Tier 1 levels.
	48. Caltrans Standard Specification Manual and all revisions as published by the State of California, Department of Transportation.


	1.4  PERMITS To Be obtained by contractor
	A. At no cost to the City, the Contractor shall obtain the following permits as applicable but not limited to, and as needed:
	1. State, County, and City Transportation vehicle permits for construction related vehicles that are over width, over length, overweight, overload.
	2. State Industrial Safety Orders/Construction Safety Orders: Training and Certification of Workers – Confined Spaces (Confined Space Entry Plan and Permit as per CCR Title 8, and local requirements), Welding, High Voltage Electrical.
	3. CAL/OSHA permits:
	a. Construction permits:
	I. Trenches/Excavations five feet and deeper.
	II. Building, structure, scaffolding or false work 36 feet and higher.
	III. Demolition of building, structure 36 feet and higher.
	IV. Erection, dismantling of vertical shoring 36 feet and higher.
	V. Tower cranes: fixed and mobile.

	b. Tunneling permits that include usage of diesel engines in the station caverns.
	c. Elevator permits for temporary hoisting and lifting equipment.

	4. The Contractor shall obtain all Bay Area Air Quality Management District (BAAQMD) and the California Air Resources Board (CARB) applications, permits, and notifications, and pay for the BAAQMD Regulation 3 Fees as required. For information on the p...
	a. The following BAAQMD permits forms shall be completed for work involving screening, crushing or grinding, and use of abatement devices:
	I. Form P-201: General information.
	II. Form P-101B: General information.
	III. Form G: Emission Source (crusher or grinder).
	IV. Form A: Abatement Devices: Wet Spray System.

	b. Contractor is hereby notified that screening or crushing operations of excavated materials cannot proceed without the appropriate BAAQMD, and Cal-EPA/DTSC permits.
	c. Contractor is hereby notified that diesel exhaust pollutants requirements under ARB 1085 for In-use off- road diesel fueled fleet are in effect to minimize diesel exhaust emissions. Contractor shall register and obtain an Equipment Identification N...
	d. Prior to start of any asbestos abatement work, the Contractor shall file the Bay Area Air Quality Management District (BAAQMD) Notification Form (under Demolition Regulation 11, Rule 2) and obtain a J#.

	5. Cal/EPA, Department of Toxic Substances Control (DTSC) permits and notifications, including but not limited to permit–by-rule, hazardous waste facilities permit, transportable treatment unit (TTU), and treatment storage and disposal facility (TSDF)...
	6. The Regional Water Quality Control Board (RWQCB), San Francisco Bay Region, and the California State Water Resource Control Board (SWRCB) permits and notifications, and not limited to:
	a. National Pollutant Discharge Elimination System (NPDES) Permit – for sewer connections direct to Bay during construction.

	7. San Francisco Department of Public Health (SFDPH) – Hazardous Materials Unified Program Agency permits:
	a. Hazardous Materials Certificate of Registration: As deemed necessary, the Contractor shall obtain and keep current a hazardous materials certificate of registration and implement the hazardous materials plan submitted with the registration applicat...
	b. Well Construction/Decommissioning or Soil Borings Permit: As deemed necessary, a permit is required to construct or operate an environmental or geotechnical well or soil boring. These wells include, but are not limited to, cone penetrometers, incli...
	c. Underground Storage Tank (UST) Permit: As deemed necessary, all modifications, repairs, removals and installation of USTs shall require approval of the SFDPH, compliance with Articles 21, 21A and 22 of the San Francisco Public Health Code, and its ...

	8. SFDPW permits:
	a. Encroachment (minor and major) permits for sidewalks.
	b. Street Excavation Permit.
	c. Street Improvement Permit.
	d. Utility Excavation Permit.
	e. Street Space Permit.
	f. Temporary Occupancy Permit.
	g. Sidewalk Legislation Permit – Temporary by Contractor.
	h. Sidewalk Permit – Temporary by Contractor.
	i. Surface Mounted Facility Permit – Temporary by Contractor.
	j. Parking Legislation Permit – Temporary by Contractor.
	k. Debris Box Permit.
	l. Removal of City Survey Benchmarks Permit needed for removal of existing survey benchmarks.
	m. Pipe Barrier Permit.
	n. Personal Wireless Permit.
	o. Side sewer connection Permit.
	p. Boring/Monitoring Wells Permit.
	q. Underground Storage Tank Removal Permit.

	9. Excavation, street space, side sewer, and street improvements permits from San Francisco Public Works, Bureau of Street Use and Mapping (BSM), 49 South Van Ness, San Francisco.
	a. Contractor shall contact DPW/BSM at (415) 558-4400 for all requirements for applying for the permit and the cost of the fees.  City Representative will not allow any Work on the street without an Excavation Permit.
	b. Contractor shall be the applicant of the permit, comply with all permit requirements, pay all costs, and be responsible for fines resulting from non-compliance to the permit requirements.
	c. Contractor shall pay all permit fees requested by DPW/BSM.
	d. It is the responsibility of the Contractor to determine the number of calendar days to complete the Work in the permit application.
	e. It is the responsibility of the Contractor to keep permits valid for the entire period of construction including periods of extension or delay. All work and costs incurred to apply for and obtain the excavation permit, and keeping a valid permit sh...

	10. Rockwheel Permit.
	11. Electrical permits.
	12. Permits as required by the SFMTA, 1 South Van Ness Avenue, 7th floor, San Francisco, telephone (415) 701 4500
	13. San Francisco Public Utilities Commission (SFPUC) Permits. Waste Water Enterprise, Collection System Division (WWE-CSD), 3rd Street, Suite 600, San Francisco, or the San Francisco Permit Center 49 South Van Ness Ave, San Francisco.
	a. Batch wastewater discharge permit. Telephone (415) 695-7321
	b. Construction Site Runoff Control Permit, Telephone (415) 695 7339

	14. San Francisco PUC/WWE-CSD use of reclaimed water permit. Contact WWE-CSD at (415) 648-6882 x1378.
	15. San Francisco PUC/Water Department/City Distribution Division permits and service requests for water and meters.
	16. San Francisco PUC/Bureau of Light, Heat, and Power (BLHP) permit and notification for removal of all street lighting.
	17. San Francisco PUC/ Hetch Hetchy Water & Power (HHWP) application and notification for electrical service connection to PG&E. Contact HHWP at (415) 554-1596.
	18. Other than the San Francisco Department of Building Inspection (DBI) Building Permit), the Contractor shall obtain and pay for other DBI permits to start and complete the Work.
	a. For other DBI permits (including but not limited to Demolition, Electrical, Mechanical, and Plumbing):

	19. San Francisco Fire Department permits, including but not limited to:
	a. The flammable or combustible material storage permit. Contact the SFFD, Bureau of Fire Prevention at (415) 558-3300.
	b. Permit and notification for AWSS relocation.
	c. Permit and notification for removal and installation of fuel or chemical storage tanks.

	20. San Francisco Police Department permits, including noise permits.
	21. San Francisco City Planning permits and approvals.
	22. San Francisco Recreation and Parks Department permits
	23. San Francisco Municipal Transportation Agency (SFMTA) permits.
	24. Utility Service Alert (USA) permits and clearance at 1 (800) 642-2444.
	25. Any other permit required to perform the Work not listed in Paragraph 1.4, above.


	1.5 SUBMITTALS
	A. A copy of each permit that the Contractor obtains shall be provided to the City Representative for information prior to commencing Work covered by such permit.

	1.6 RESOLUTION OF CONFLICTS
	A. If the Contractor is aware that the Specifications or Drawings are at variance with permits, laws, or regulations, the Contractor shall give the City Representative prompt written notice thereof and the City Representative will resolve the conflict...


	1.7 SEISMIC LOADING DESIGN PROVISIONS
	A. Contractor shall be responsible for the design of all supports and anchorages for all nonstructural components including mechanical and electrical equipment, pumps, and piping to be constructed or installed by Contractor.
	B. The Contractor shall provide the services of a civil or structural engineer registered in the State of California for preparing such designs, which shall be in accordance with the seismic loading provisions of the current edition of the San Francis...
	C. Shop drawings and supporting calculations of all supports and anchorages shall bear the seal, signature and license expiration date of the engineer hired by the Contractor.
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	PART 1 – GENERAL
	1.1 DESCRIPTION
	A. 01 41 00 Regulatory Requirements
	B. 01 35 49 Minimum Environmental Procedures
	C. 01 35 50 Additional Environmental Procedures
	D. 02 81 10 Environmental Management of Excavated Materials
	1. SFPUC Construction Best Management Practices Handbook, August 2013        (https://sfwater.org/modules/showdocument.aspx?documentid=4282)
	2. SFPUC Construction Site Runoff Control Technical Standards and   Guidelines, February 2014 (https://sfwater.org/modules/showdocument.aspx?documentid=9347)
	e. The location and perimeter of the project site;
	f. The location of nearby storm drains and/or catch basins;
	g. existing and proposed roadways and drainage pattern within the project site;
	h. A drawing or diagram of the sediment and erosion control devices to used onsite.
	13. Clean Spills Immediately: Keep equipment clean. Avoid excessive build-up of oil and grease. Remove absorbent from areas of spill in a timely manner.
	14. The Contractor shall have on-site at all times sufficient absorbent materials and cleanup supplies, which shall be kept both on land and on barges (if used). The following includes a list of standard items that shall be available on each site as n...
	15. In addition to items listed above, spill kits shall be available at strategic locations.  The purpose of the spill kit is to be prepared to clean up liquid releases of hazardous materials such as hydraulic oil and motor oil from parked trucks and ...
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	1.01 DESCRIPTION
	A. Documenting and protecting catch basins and storm drain inlets as incidental work.

	1.02 RELATED SECTIONS
	A. 01 71 33 - Protection of Adjacent Construction
	B. 02 41 00 - Demolition
	C. 31 23 19 - Dewatering
	D. 31 23 33 - Trenching and Backfilling
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	PART 2— PRODUCTS
	2.01 MATERIALS
	A. Contractor shall provide all labor and materials necessary to protect debris from entering the sewer system.


	PART 3— EXECUTION
	3.01 PREPARATION
	A. The Contractor shall photograph all catch basins within the limits of work.  Each catch basin shall have at least two photos, one from the top view and one from the side view along the flow line.  Refer to Section 01 71 33-1.6B.
	B. Contractor shall notify the City Representative of any clogged catch basin or storm water inlet immediately upon discovery.
	1. Call SFPUC Sewer Operations at 415-695-2096 to report catch basins or storm water inlets containing debris in the barrels and/or cast iron traps.


	3.02 DRAINAGE PROTECTION
	A. Contractor shall be responsible for protecting and keeping in operation all storm water inlets and catch basins throughout the entire project site for the duration of the project until Final Acceptance.
	B. Contractor shall take adequate measures to prevent the impairment of the operation of the sewer system. Contractor shall prevent construction material, pavement, concrete, earth, paints, thinner, solvents, and other debris or toxic material from en...
	C. Prior to the final inspection and acceptance, the Contractor shall check all storm water inlets and catch basins within the project limits for debris.
	END OF SECTION
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	C19-07-Safer-Return-Together-Health-Order_0.pdf
	City and County of     Department of Public Health
	San Francisco Order of the Health Officer
	1. Definitions.
	2. Purpose and Intent.
	3. General Requirements for Individuals.
	4. General Requirements for Businesses and Governmental Entities.
	ii. As of September 30, 2021, Personnel who routinely work onsite in High-Risk Settings must have received their first dose of a one-dose COVID-19 vaccine regimen or their second dose of a two-dose COVID-19 vaccine regimen authorized to prevent COVID-...
	For purposes only of this subsection (ii), any such firefighters, paramedics, and EMTs—as well as all other Personnel—who work inside at any High-Risk Setting must, regardless of vaccination status, wear a Well-Fitted Mask at all times when they are w...
	iii. Businesses and governmental entities with Personnel who are not permanently stationed or regularly assigned to a High-Risk Setting but who in the course of their duties may enter or work in High-Risk Settings on an intermittent or occasional basi...
	iv. All Businesses and governmental entities subject to this Section 6 must require any Personnel who routinely work onsite at a High-Risk Setting and are exempt or who have otherwise not received their first Booster to comply with at least the follow...
	1. at all times at the worksite in the High-Risk Setting wear a face covering in compliance with this Order, as well as the CDPH “Guidance for the Use of Face Masks” dated April 20, 2022, available online at www.cdph.ca.gov/Programs/CID/DCDC/Pages/COV...
	Because of the COVID-19 risks to any exempt Personnel who have not received a Booster, the High-Risk Setting must provide such Personnel, on request, with a well-fitting non-vented N95 respirator and strongly encourage such Personnel to wear that resp...
	Regular masking as required under this Section 6 is not as protective of public health as being Up-to-Date on Vaccination in helping prevent transmission of COVID-19; accordingly, those measures are a minimum safety requirement for exempt Personnel in...
	a) Whether the Personnel will place other people at risk of transmission of COVID-19 because they are required to come into contact (including on an emergency basis) with other Personnel or with persons whose vaccination status is unknown, who are not...
	b) The type and frequency of testing available to the Personnel and whether the Business or governmental entity has the ability to provide testing to Personnel, without relying on public health resources, and track the requisite testing;
	c) Whether the Business or governmental entity can ensure compliance with the mask mandate whenever the Personnel are around other people in the workplace; and
	d) Whether the proposed accommodation imposes an undue burden because it is costly, infringes on other Personnel’s job rights or benefits, compromises workplace safety, decreases workplace efficiency, or requires other Personnel to do more than their ...
	Nothing under the Order limits the ability of a Business or governmental entity under applicable law to determine whether they are unable to offer a reasonable accommodation to unvaccinated Personnel with an approved exemption and to exclude such exem...
	v. All Businesses and governmental entities subject to this Section 6 must, consistent with applicable privacy laws and regulations, maintain records of employee vaccination or exemption status.
	vi. All Businesses and governmental entities subject to this Section 6 must provide these records to the Health Officer or other public health authorities promptly upon request, and in any event no later than the next business day after receiving the ...
	vii. This mandated vaccination schedule allows Businesses, governmental entities, and affected Personnel adequate time to comply with this Order.  In the interest of protecting residents of High-Risk Settings, Personnel, and their families, Businesses...
	b. CDPH Requirements For Adult Care Facilities, Direct Care Workers, Other Health Care Workers, and Pharmacists.  Businesses and governmental entities with Personnel in certain types of facilities and contexts, including those that provide health care...
	c. Dental Offices.  Personnel who provide healthcare in dental offices are considered to provide care in “Clinics & Doctor Offices (including behavioral health, surgical)” under the following CDPH order and must comply with the requirements in that or...
	d. Limited Exemptions.  Personnel covered by this Section 6 may be exempt from the vaccination requirements under this section only upon providing the requesting Business or governmental entity a declination form stating either of the following:  (1) ...
	e. Record Keeping Requirements.  Businesses or governmental entities subject to this Section 6 must maintain records with following information:
	i. For Personnel who are Vaccinated with a Complete Initial Series, and also for Personnel where having received their first Booster is required by this Order:  (1) full name and date of birth; (2) vaccine manufacturer; and (3) date of vaccine adminis...
	ii. For unvaccinated Personnel:  signed declination forms with written health care provider’s statement where applicable, as described in subsection (d) above.
	f. Compliance with CDPH Orders.  In addition to the requirements set forth above:
	i. Until any more health protective requirements in this section take effect, Businesses and governmental entities with Personnel in High-Risk Settings must comply with the requirements of the CDPH “Guidance for the Use of Face Masks” dated April 20, ...
	ii. Businesses and governmental entities with Personnel in adult care facilities and Other Health Care Settings—as that term is defined in the CDPH Vaccination Status Order—must be in full compliance with the requirements of the CDPH Vaccination Statu...
	iii. Businesses and governmental entities with Personnel who provide services or work in facilities covered by the State Public Health Officer Order of August 5, 2021, updated most recently on September 13, 2022 (titled “Health Care Worker Vaccine Req...
	g. Cooperation with Public Health Authorities.  Businesses or governmental entities with Personnel subject to this Section 6 must cooperate with Health Officer or DPH requests for records, documents, or other information regarding the Business or gove...
	7. Mega-Events.  All Businesses, governmental entities, and other organizations hosting Mega-Events are strongly urged (but not required) to continue to follow the recommendations in the State’s Post-Blueprint Guidance for Mega-Events, available onlin...
	8. COVID-19 Health Indicators.  The County will, for the time being, continue to make publicly available on its website updated data on COVID-19 case rates, hospitalizations and vaccination rates.  That information can be found online at https://sf.go...
	9. Incorporation of State and Local Emergency Proclamations and Federal and State Health Orders.  The Health Officer is issuing this Order in accordance with, and incorporates by reference, the emergency proclamations and other federal, state, and loc...
	10. Obligation to Follow Stricter Requirements of Orders.
	11. Obligation to Follow Health Officer Orders and Directives and Mandatory State Guidance.
	12. Enforcement.
	13. Effective Date.
	14. Relation to Other Orders of the San Francisco Health Officer.
	15. Copies.
	16. Severability.
	2022.09.15 FINAL Appendix A (Update 18).pdf
	1. General Recommendation to Wear a Well-Fitted Mask; Requirement in Limited Indoor Settings.

	Order - updated page.pdf
	5. Schools and Programs for Children and Youth.  There are no longer special requirements under this Order for Schools or Programs for Children and Youth.  Individual schools, the school district, and programs for children and youth can determine thei...
	6. Vaccination Requirements for Personnel in High-Risk Settings and Other Health Care Personnel.
	a. High-Risk Settings.  Except for some Personnel as provided in subsections (a)(iii), (b), and (c) below, and for Personnel exempt under subsection (d) below, all of the following requirements apply in High-Risk Settings:
	i. Businesses and governmental entities with Personnel in High-Risk Settings must:
	1. As of September 30, 2021, ascertain vaccination status of all Personnel in High-Risk Settings who routinely work onsite;
	2. As of September 30, 2021, ensure that before entering or working in any High-Risk Setting, all Personnel who routinely work onsite have received their first dose of a one-dose COVID-19 vaccine regimen or their second dose of a two-dose COVID-19 vac...
	3. As of March 1, 2022, ensure that all such Personnel who routinely work onsite, within 15 days of being Booster-Eligible, receive their first Booster.  And for the period between when such Personnel are Booster-Eligible but have not yet received one...
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	02-81-10_Environmental Management of Excavated Materials, March 2022_chk
	A. The Contractor may choose an environmental consultant from current list of as needed environmental consultants with master agreements with San Francisco Public Works to perform the pre-excavation soil profiling (Subsurface Investigation Work Plan a...
	B. NOTE:  Environmental Consultants that work on the planning, design and construction phase of this project are not allowed to work under the Contractor to perform this pre-excavation profiling.
	C. The current list of as needed environmental consultants with master agreements with San Francisco Public Works is alphabetically listed as follows.
	1. AEW Engineering, Inc; telephone: (415) 495-8400
	2. Baseline Environmental Consulting; telephone: (510) 420-8686
	3. Fugro USA Land, Inc; telephone: (916) 773-2600, ext. 128
	4. Ninyo & Moore; telephone: (510) 343-3000, ext.15212
	5. SCA Environmental, Inc; telephone: (415) 867-9540
	6. TRC-Avila JV LLC; telephone: (925) 688-2479
	7. Ward & Associates; telephone: (415) 626-3030
	D. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done so as to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or t...
	E. Bid Item SW-38 is for Pre excavation environmental soil profiling to classify the excavated soil for disposal.
	F. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall:
	2. Cal/OSHA Asbestos Class II asbestos operations and Asbestos Competent Person (ACP): The Contractor shall meet its obligations under CCR Title 8, Section 1529 when Serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring As...
	a. The Contractor and its subcontractors shall have its workers, trades people and Competent Person that will come in contact with serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring Asbestos (NOA) be trained for the Cla...
	b. The Contractor shall have a Cal/OSHA asbestos Competent Person as it pertains to requirements specified in the Cal/OSHA standard 8 CCR § 1529, and when serpentine, serpentinite, or other ultramafic rocks containing Naturally Occurring Asbestos (NOA...
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	SECTION 03 10 00
	CONCRETE FORMING AND ACCESSORIES
	A Section 03 20 00 – Concrete Reinforcing

	PART 2 – PRODUCTS
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	26-04-00_General_Requirements_for_Electrical_chk
	END OF SECTION
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	2.4 PULL BOXES
	2.5 BONDING AND GROUNDING
	2.8 DUCT PLUGS, DUCT SEALANT, LOCATING WIRES, PULL TAPE, AND PULL ROPE
	2.9 CONDUCTORS AND FIELD WIRING
	1. 12-CONDUCTOR CABLE
	C. TWISTED PAIR COPPER
	2           Grounding and bonding jumper wiring shall be bare stranded copper wires, No. 6      AWG minimum unless otherwise required to be larger by Codes.
	1. General
	2. Bending Restrictions
	3.   Conduit Entrance into Pull Boxes


	3.5 INTERCONNECT CABLE/COMMUNICATIONS NETWORK MEDIA
	A. 12 CONDUCTOR CABLE
	B. TWISTED PAIR COPPER

	3.6 DUCT PLUGS, DUCT SEALANT, LOCATING WIRES, PULL TAPE, AND PULL ROPE
	END OF SECTION
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	SECTION 31 23 33
	PART 1 ( GENERAL
	PART 3 ( EXECUTION
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	SECTION 31 23 34
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	AGGREGATE BASE COURSES
	PART 1 – GENERAL
	PART 2 – PRODUCTS
	PART 3 – EXECUTION

	END OF SECTION

	32-13-13_Concrete_Paving_ver. 03.02.21_chk
	PART 1 ( GENERAL
	E. California Code and Regulations
	F. MUNI Railway
	I. Limit Construction Activities
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	PART 1 ( GENERAL
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	SECTION 32 17 34
	CONCRETE DETECTABLE WARNING TILES

	PART 1 ( GENERAL
	B. Samples for Verification Purposes: The Contractor shall submit two (2) tile samples minimum 6” x 8” of the kind proposed for use.  Samples will be properly labeled and will contain the following information: Contract name, submitted by, date of sub...
	PART 2 ( PRODUCTS


	PART 3 ( EXECUTION
	END OF SECTION
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	33-05-33_High Density Polyethylene Pipe and Fittings_1910I_2_chk
	PART 1 –  GENERAL
	1.01 DESCRIPTION
	A. The work in this section consists of providing High Density Polyethylene (HDPE) pipe, fittings, and equipment. This specification covers the work necessary to furnish and install new HDPE pipes and necessary fittings as specified on the Contract Pl...

	1.02 QUALITY ASSURANCE
	A. The following references are part of this Specification.  In case of conflict between the requirements of this Specification and those of the listed documents, the requirements of this Specification shall prevail.  The latest edition of the followi...

	1.03 REFERENCES
	A. ASTM D2321 – Standard Practice for Underground Installation of Thermoplastic Pipe for Sewers and Other Gravity-Flow Applications
	B. ASTM D2774 - Standard Practice for Underground Installation of Thermoplastic Pressure Piping
	C. ASTM F714 - Standard Specification for Polyethylene (PE) Plastic Pipe (DR-PR) Based on Controlled Outside Diameter
	D. ASTM D3261 - Specification for Butt Heat Fusion Polyethylene (PE) Plastic Fittings for Polyethylene (PE) Plastic Pipe and Tubing
	E. ASTM F714 – Standard Specification for Polyethylene (PE) Plastic Pipe (SDR-RR) Based on Outside Diameter
	F. ASTM F1055 - Standard Specification for Electrofusion Type Polyethylene Fittings for Outside Diameter Controlled Polyethylene Pipe and Tubing
	G. Plastic Pipe Institute (PPI), Technical Report, TR-31, Underground Installation of Polyethylene Piping

	1.04 SUBMITTALS
	A. Material list naming each product to be used identified by manufacturer and type number, in accordance with Section 01 33 00.
	1. Pipe layout plan, showing the location of all pipe, special connections, and appurtenances. Each pipe shall arrive marked with a laying number that corresponds to a location shown on the laying diagram. Piping and equipment shop drawings with insta...
	2. Pipe Fabrication Drawings. Satisfactory pipe fabrication drawings shall be submitted before beginning the fabrication of the pipe. Pipe fabrication drawings shall include, but not be limited to, the following information:
	a. Manufacturer/Supplier
	b. Type, grade and thickness of HDPE pipe
	c. Pipe identification method to mark pipe. Mark numbers shall be in the order that the pieces of pipe will be assembled during construction
	d. Details of fabricated pipe fittings – 45 degree elbows shall be fabricated with a minimum of three pieces
	e. Joint detail
	f. Method of joint assembly
	g. Details of flanges, dished heads, and outlets including size and type to be utilized
	h. Complete material lists which shall include all required hardware to assemble pipe.
	i. Pipe welding requirements
	j. Certification of craftsman welding pipe
	k. Pipe bedding requirements

	3. The arrangement of equipment, piping and appurtenant items shown on the Contract Drawings is schematic only and may be varied where necessary to fit the approved equipment.  All such variations shall be approved in advance by the City Representativ...
	4. The Contractor's installation drawings, after approval by the City Representative, shall be used to supplement the Contract Drawings.  Shop drawings shall include detailed piping drawings for all piping systems of 2½-inches and larger, indicating a...
	5. Shop Drawings showing pipe alignment and grade, laying dimensions, fittings, flanges, and special details, with pipe invert elevations, bends, and other important features and calculations for temporary and seismic bracing and piping/equipment anch...
	6. Submit pipe and fitting design calculations.
	7. Submit Certification of Compliance, obtained from the pipe manufacturer, stating that all HDPE pipe and associated fittings have been manufactured and tested in accordance with these specifications and the current standards. Submit results of facto...

	B. Fusion Joint Technician Certification
	1. Submit written certification from the HDPE pipe manufacturer that the fusion technician is employed by the pipe supplier and has received training in the proper use of the fusion equipment and manufacturer’s recommended fusion procedures.
	2. Written certification shall be submitted for each technician working on the project. Technicians shall not be permitted to work on the project until proper certification is received.

	C. Hydrostatic Pressure Test Plan: Fifteen (15) calendar days before start of construction of the HDPE pipe installation at the project site, the Contractor shall submit for review and approval, a detailed work plan outlining the proposed procedures a...
	1. Submit certification from manufacturer that each joint of pipe was hydrostatically tested at the factory in accordance with AWWA C906. Hydrostatic test pressure to be two times design pressure. For diameter/pressure combinations exceeding the capab...

	D. Pipe Fusion Joint Measurements: Fusion bonding machine heater plate surface temperature and hydraulic cylinder interface pressures recorded during the fusion bonding process of all field fabricated joints shall be submitted following the completion...

	1.05 PRODUCT HANDLING
	A. Handle pipe and fittings to insure delivery in a sound undamaged condition. The shipper(s) shall follow the pipe manufacturer’s recommended necessary requirements to protect the pipe, fittings, valves and other appurtenances.

	1.06 JOB CONDITIONS
	A. Do not lay pipe when trenches or weather conditions are not suitable for such work.

	1.07 WARRANTY
	A. The Contractor shall provide to the City a warranty to be in force and effect in accordance with Section 01 74 00.


	PART 2 –  PRODUCTS
	2.01 MATERIALS
	A. Pipe shall be manufactured from a PE 4710 resin listed with the Plastic Pipe Institute (PPI) as TR-4. The resin material shall meet the specifications of ASTM D3350-05 with a minimum cell classification of PE345464C. Pipe shall have a manufacturing...
	B. Pipe material and nominal diameter shall be as specified on the plans. The pipe shall contain no recycled compounds except that generated in the manufacturer's own plant from resin of the same specification from the same raw material. The pipe shal...
	C. Certification of pipe: Contractor shall submit a letter of certification from the pipe manufacturer stating that the pipe meets the specification requirements. The certification should include the following information:
	1. Description of the pipe
	2. National standard specification number (ASTM, AWWA, etc.) covering pipe design and manufacture
	3. Lot number of production run that was used as basis for sampling in quality control testing
	4. Standards used in testing
	5. Person(s) and organization(s) performing tests
	6. Information on the certification or accreditation of the laboratory performing the tests
	7. If testing is done in-house by the manufacturer, identification of independent observer of tests
	8. Test results.

	D. Required marking on the pipe shall include as a minimum the following:
	1. Nominal size
	2. Standard material code (such as PE 3408)
	3. Dimension Ratio
	4. Pressure Class
	5. AWWA designation number
	6. Manufacturer’s production code


	2.02 FITTINGS
	Provide flanges, elbows, reducers, tees, and other fittings capable of withstanding operating and field hydrostatic test conditions when installed.
	A. BUTT FUSION FITTINGS
	Butt fusion fittings shall be in accordance with ASTM D3261 and shall be manufactured by injection molding, a combination of extrusion and machining, or fabricated from HDPE pipe conforming to this specification. All fittings shall be pressure rated t...
	B. ELECTROFUSION FITTINGS
	Electrofusion Fittings shall be PE3408 HDPE, Cell Classification of 345464C as determined by ASTM D3350-02 and be the same base resin as the pipe.  Electrofusion Fittings shall have a manufacturing standard of ASTM F1055.
	C. FLANGED AND MECHANICAL JOINT ADAPTERS
	Flanged and Mechanical Joint Adapters shall be PE 3408 HDPE, Cell Classification of 345464C as determined by ASTM D3350-02 and be the same base resin as the pipe.  Flanged and mechanical joint adapters shall have a manufacturing standard of ASTM D3216...
	D. MECHANICAL RESTRAINT
	Mechanical restraint for HDPE may be provided by mechanical means separate from the mechanical joint gasket sealing gland. The restrainer shall provide wide, supportive contact around the full circumference of the pipe and be equal to the listed width...
	Pipe stiffeners shall be used in conjunction with restrainers. The pipe stiffeners shall be designed to support the interior wall of the HDPE. The stiffeners shall support the pipe’s end and control the “necking down” reaction to the pressure applied ...


	PART 3 –  EXECUTION
	3.01 GENERAL
	A. PIPE & FITTINGS
	Size as indicated on the plans.  Install as shown in accordance with manufacturer’s recommendations.

	3.02 JOINING
	A. BUTT FUSION
	Sections of polyethylene pipe should be joined into continuous lengths on the jobsite above ground, inside the sewer, or inside the trench. The joining method shall be the butt fusion method and shall be performed in strict accordance with the pipe ma...
	B. Installation of lengths of polyethylene pipe shall be joined to alternative materials by the use of HDPE mechanical joint adapters or HDPE flange adapters. All adapters for attachment to the polyethylene pipe shall be made from the same type and gr...

	3.03 QUALITY AND WORKMANSHIP
	A. The pipe and/or fitting manufacturer’s production facility shall be open for inspection by the owner or his designated agents with a reasonable advance notice. During inspection, the manufacturer shall demonstrate that it has facilities capable of ...

	3.04 PIPE PACKAGING, HANDLING & STORAGE
	A. The manufacturer shall package the pipe in a manner designed to deliver the pipe to the project neatly, intact and without physical damage. The transportation carriers shall use appropriate methods and intermittent checks to ensure the pipe is prop...
	B. Pipe shall be stored on clean, level ground to prevent undue scratching or gouging. If the pipe must be stacked for storage, such stacking shall be done in accordance with the pipe manufacturer’s recommendations. The pipe shall be handled in such a...
	C. Sections of pipe having been discovered with cuts or gouges in excess of 10% of the pipe wall thickness shall be cut out and removed. The undamaged portions of the pipe shall be rejoined using the heat fusion joining method.
	D. Fused segments of the pipe shall be handled so as to avoid damage to the pipe. Chains or cable type chokers must be avoided when lifting fused sections of pipe. Nylon slings are preferred. Spreader bars are recommended when lifting long fused secti...

	3.05 TRENCH CONSTRUCTION
	A. Trenching shall be performed in accordance with ASTM D2774.

	3.06 INSTALLATION
	A. The pipe bedding shall be constructed in accordance with ASTM D2321, Section 5, Table 2 and as specified on the Contract Plans.
	B. Before any pipe may be installed, the grade of the trench bottom shall be approved by the City Representative.  Immediately prior to installing the pipe, the Contractor shall remove all loose rocks and other objectionable material from the bottoms ...
	C. Pipe Bedding:
	1. Bedding material to be installed in accordance with Contract Plans.
	2. Align pipe at proper grade prior to joint connection.
	3. Take necessary precautions during bedding and backfilling operations to prevent deformation or deflection of manufactured shape of pipe by more than allowable pipe deflection.
	4. Excavate outside specified trench section for coupling and bell holes, and for spaces sufficient to permit removal of slings. Provide coupling and bell holes at proper locations for unrestricted access to joint. Form coupling and bell holes large e...
	5. Long-term pipe deflection shall not exceed 5 percent of original pipe diameter.

	D. Deflection Testing
	1. The deflection of the vertical diameter of pipe shall be monitored throughout the installation sequence. Field measurements of pipe deflection will be taken as a check of installation quality. Both elongations caused from compacting soil next to pi...
	2. Contractor shall submit testing device for deflection testing.
	3. Pipe with deflections that exceed the allowable value, as determined by manufacturer’s guidelines, should be evaluated to see if remedial action needs to be taken, such as:
	a. Remove and re-install pipe
	b. Uncover the pipe and re-compact embedment,
	c. Replace pipe

	4. The pipe should not be jacked of otherwise forced into a round shape while buried.


	3.07 HAUNCHING AND PIPE/TRENCH BACKFILL:
	A. Haunching and initial backfill shall be as specified under Embedment Material
	B. Pipe Backfilling
	1. Pipe zone shall include an area extending the full width of the trench, from the depth shown on the Contract Drawings to a minimum horizontal level 12-inches above the top of the pipe.
	2. The pipe zone backfilling materials shall be placed in maximum of 6-inch lifts. Pipe trench bedding foundation materials shall be spread and compacted and the surface graded to provide a uniform and continuous support beneath the pipe at all points...
	3. After each pipe has been set to grade, aligned, placed in final position and inspected, then sufficient primary pipe zone backfill material shall be deposited under and around each side of the pipe to prevent lateral displacement and to fill all sp...
	4. Where compaction of the pipe zone backfill material is required, provide compaction by mechanical means. Suitable mechanical means include a vibratory compactor for the areas below the spring line of the pipe and gas or air driven impact amperes or...
	5. Additional secondary pipe backfill material shall be added as required and shown on the Contact Drawings to produce a minimum of 12-inches of secondary pipe zone backfill materials above the crown of the pipe after the secondary pipe zone backfill ...
	6. Ensure void spaces are filled during shoring removal process.

	C. Trench Backfill
	1. After completing the backfill in the pipe zone as specified above, the trench shall be backfilled to finish grade as specified in the Contract documents. The HDPE pipe shall not be subject to roller or wheel loads until a minimum of 36 inches of ba...
	2. A hydro-hammer shall not be used until a minimum depth of 48-inches of backfill has been placed over the top of the pipe.


	3.08 CORRECTION OF DEFICIENCIES
	A. All deficiencies in work and/or items not meeting specified requirements shall be corrected in order to meet specification requirements at no additional cost to the City.
	B. Testing shall be repeated after correction of deficiencies is made until the specified requirements are met. This work shall be performed at no additional cost to the City.
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	34-23-16.18_Overhead Cable Isolation ver. 08.02.17_chk
	PART 1— GENERAL
	1.01 DESCRIPTION
	1.02 SuMMARY
	1.03 SCOPE OF WORK
	A. The work to be done under this contract may require the Contractor to perform, but not limited to:
	1. Traffic control work;
	2. Preparing site specific work plan (SSWP);
	3. Attend all necessary safety trainings and be certified by SFMTA as required prior to starting OCS work on-site;
	4. Obtain approval of submittals and clearance permit from SFMTA;
	5. Relocation of OCS including adjustment of trolley wires, pull-off, brail span, one-way tangent span, two-way tangent span, inverted span, feed span, equalizer span and/or bracket arm and span;
	6. Isolation: De/Re-energization of OCS including installation and removal of sectional insulators;
	7. Testing of facilities;
	8. Work closely with SFMTA MUNI Operation and Maintenance on all aspect of the work throughout planning, execution and final acceptance of the work; and
	9. Performing all related and incidental work required for a complete and functional isolation/relocation of wires in accordance with the Project Manual and GO 95 Cal-OSHA requirements.


	1.04 REFERENCES
	A. General requirements: Comply with the applicable Reference Standards, and with other requirements as indicated in this Section.
	B. All materials and workmanship shall conform to the latest published applicable provisions of the following standards:
	1. California Occupational Safety & Health Administration (OSHA)
	2. Insulated Cable Engineers Association (ICEA)
	3. National Electrical Manufacturers Association (NEMA)
	4. State of California Public Utilities Commission (CPUC), General Orders (G.O.):
	a. G.O. No. 95, Rules for Overhead Electric Line Construction.
	b. G.O. No. 143B, Safety Rules and Regulations Governing Light Rail Transit.

	5. California Code of Regulations (California Administrative Code), Title 8 - Regulations, Division 1 - Department of Industrial Relations, Chapter 4 - Division of Industrial Safety:
	a. Sub Chapter 5 - Electrical Safety Orders (ESO)
	b. Sub Chapter 7 - General Industries Safety Orders (GISO)



	1.05 CONTRACT PROCEDURE
	A. Upon issuance of work by the City, the sequence of events shall be as follows:
	1. The Contractor shall respond with the following:
	a. All necessary shop submittals;
	b. Site Specific Work Plan (SSWP) as described in Section 01 71 43;
	c. Proposed construction work hours, schedule and methods following the provided time frame and instructions;
	d. Traffic Control Plans for each work location (if more than one location).

	2. The City will indicate, in writing, its approval or disapproval of the Contractor’s proposed construction schedule & method.  If the City disapproves the Contractor’s proposed construction schedule & method, then the City may require a re-submittal...
	3. SFMTA MUNI will approve or disapprove the Contractor’s SSWP.  Refer to Section 01 71 43 for SSWP requirements.
	4. SFMTA – Transportation Engineering will approve or disapprove the Contractor’s Traffic Control Plans. In the event that rejects the submitted Traffic Control Plans, the Contractor shall work with Traffic Engineer for any corrections and resubmit th...
	5. When the SSWP and Traffic Control Plans have been approved by the City, the City will establish the start date of the actual field work.

	B. Cost Estimate: An allowance shall be used to reimburse the Contractor for the performance of Work related to OCS isolation as directed by the City and Transit Operations.
	C. Construction Schedule: The Contractor’s proposed work hours shall not exceed the specified maximum time duration of work. The proposed schedule shall include the time required for approval of work from SFMTA MUNI, securing all required permits, and...
	D. The Contractor shall not commence any field work prior to receiving the Engineer's written approval of the construction schedule & method, Traffic Control Plans, and Site Specific Work Plan (SSWP), and all other required submittals.

	1.06 SUBMITTALS
	A. Contractor shall submit the following for the City Representative’s approval:
	1. Certifications: Submit documents to certify that the materials if necessary and equipment conform to the Referenced Standards indicated.
	2. Training Programs and Materials: Prepare and submit Training Programs and Materials for City personnel.


	1.07 Isolation (DE-ENERGIZING AND RE-ENERGIZING) OF OVERHEAD WIRES
	A. Request for isolation shall be submitted to the City Representative at least 15 working days prior to work begin. Such requests may be denied for any legitimate reason, including events beyond the Contractor’s control or by non-compliance with the ...
	B. When overhead power is de-energized at the Contractor’s request, the Contractor shall temporary ground the overhead power system in accordance with MUNI Procedure SY.PR 002 “On Track & Trackside Safety Program” to guard against accidents to the neg...

	1.08 SPECIAL INSTRUCTIONS
	A. The Contractor’s regular working hours shall be as specified in the General Conditions, Document 00 72 00, subparagraph 1.01A.67.  Traffic requirements may dictate different working hours.
	B. Refer to Section 01 55 26 - Traffic Control for other special instructions.
	C. The Contractor must request for a Clearance Permit for each location in a timely manner through the City Representative. The Contractor shall not commence any OCS work in the public right of way without a valid Clearance Permit issued by the SFMTA ...
	D. The Contractor shall use proper equipment to prevent unnecessary damages to facilities at the project site.
	E. The Contractor is NOT ALLOWED to work on or within 50-ft of any Special OCS, unless the work is being approved by the City Representative.
	F. The Formal Contract Team (which includes Engineer, Construction Management and its Contractor) for sewer and water replacement and/or pavement renovation project along with SFMTA determines the actual schedule and duration for OCS support services....
	G. Liquidate Damages for Interference to MUNI:  The Contractor shall pay the sum of Five Hundred Dollars ($500.00) per vehicle per hour or fraction thereof for any delay or interruption of MUNI operations while Contractor is performing the work under ...
	H. Refer to Document 00 73 02 - Contract Time Liquidated Damages for other liquidated damages.
	I. Contractor’s Qualification:  In addition to the required licensing as stated in Section 00 11 13 – Advertisement For Bids, Contractor shall have a minimum of 2 projects in contracting and constructing overhead contact system work in San Francisco M...
	J. The Contractor shall not interfere with the movement of MUNI vehicles at any time.  The Contractor shall stop his/her work as necessary to permit MUNI vehicles to travel safely through the construction zone and resume work after the MUNI vehicle ha...
	K. All work issued by this contract to contractor shall be approved by the Overhead Lines (OHL) Superintendent. Contractor must have at least two (2) Union journeymen on each jobsite. Additionally, all isolation points must be agreed to by OHL Superin...

	1.09 TRACK SAFETY TRAINING AND CERTIFICATION
	A. Refer to Section 01 55 26 - Traffic Control – 3.3 Mass Transit Vehicles for a description of the Contractor’s requirements.


	PART 2— products (not used)
	PART 3— EXECUTION
	3.01 EXISTING CONDITIONS
	A. Prior to commencement of work, conduct field inspection to confirm the actual conditions and locations of existing overhead wires, feeders, overhead wire supports, poles, and all other facilities affecting the work. Where require, the Contractor sh...

	3.02 SAFETY
	A. Contractor shall observe and comply with all applicable provisions of the California Code of Regulations, Sub Chapter 7 – General Industry Safety Orders.
	B. Contractor shall have full responsibility for the safety of its personnel and shall ensure that the conductors, which could become energized through operation of existing equipment, are properly grounded while work is being performed on them, and t...
	C. Work on and under an energized system shall comply with the high voltage (Group 2) provisions of the California Code of Regulations, Sub Chapter 5 - Electrical Safety Orders. Adapt all designs, methods, and equipment to this condition and take due ...
	D. The MUNI Overhead Contact System is a HIGH VOLTAGE SYSTEM operating in excess of 600 volts DC and its trolley wires typically has at least 17-foot vertical clearance from the roadway pavement. Contractor shall field verify the minimum vertical clea...
	E. The Contractor is NOT allowed to work on and in close proximity to light rail transit.

	3.03 MISCELLANEOUS
	A. All damaged existing trolley poles, pole bands, base covers, and other OCS components shall be restored by the Contractor to the satisfaction of the City Representative, and in accordance with these Specifications.
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	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
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	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
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	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities
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	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
	33-33-00_Sanitary Sewerage Utilities_1910I_chk_Rev 1

	Section 31 23 20.pdf
	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	Section 31 23 26.1.pdf
	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities


	00 41 00_Rev. 2
	01-11-00-Summary-of-Work_Rev1
	END OF SECTION

	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities


	00 41 00_Rev. 2
	01-11-00-Summary-of-Work_Rev1
	END OF SECTION

	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	Section 32 12 16.71.pdf
	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	Section 32 01 16.71.pdf
	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings


	00 22 11_Rev. 1
	00 41 00_Rev. 1
	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings


	00 22 11_Rev. 1
	00 41 00_Rev. 1
	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings


	00 22 11_Rev. 1
	00 41 00_Rev. 1
	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
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	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	0000005628-Addendum No. 3
	ADDENDUM NO. 3
	1. Revised Drawings
	2. New Drawings
	3. Section 00 01 10 – Table of Contents
	DELETE Section 00 01 10 in its entirety, and SUBSTITUTE Section 00 01 10 (Rev. 1), copy of which is attached to this Addendum.
	4. Section 00 41 00 – Bid Form
	5. Section 01 11 00 – Summary of Work
	DELETE Section 01 11 00 in its entirety, and SUBSTITUTE Section 01 11 00 (Rev. 1), copy of which is attached to this Addendum.
	6. Section 01 20 00 – Price and Payment Procedures
	7. Section 05 50 00 – Fabricated Metalwork and Miscellaneous Items for AWSS Work
	ADD New Section 05 50 00, copy of which is attached to this Addendum.
	8. Section 31 23 20 – Ground Water Controls
	ADD New Section 31 23 20, copy of which is attached to this Addendum.
	9. Section 31 23 26.1 – Excavation and Backfill for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	10. Section 32 00 00.1 – Pavement Restoration for AWSS
	ADD New Section 31 23 26.1, copy of which is attached to this Addendum.
	11. Section 33 11 23 – AWSS Work
	ADD New Section 33 11 23, copy of which is attached to this Addendum.
	12. Section 33 11 24 – AWSS HP DI Gate Valves
	ADD New Section 33 11 24, copy of which is attached to this Addendum.
	13. Section 33 33 00 – Sanitary Sewerage Utilities


	00 41 00_Rev. 2
	01-11-00-Summary-of-Work_Rev1
	END OF SECTION

	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 2
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	05 50 00 Fabricated Metalwork and Misc Items for AWSS Work 100%  12 02 22
	2.12 BOLLARDS

	31 23 20 Ground Water Controls 100% 12 02 22
	31 23 26_1 Excavation and Backfill for AWSS 100% 12 02 22
	1. Work under this Section consists of trench excavation and restoration to removal and/or install the San Francisco Water Department’s (SFWD) Auxiliary Water Supply System (AWSS) facilities.

	32 00 00_1 Pavement Restoration for AWSS 100% 12 02 22
	END OF SECTION

	33 11 23 AWSS Work 100% 12 02 22
	33 11 24 AWSS HP DI Gate Valves 100% 12 02 22
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	0000005628-Addendum No. 1
	ADDENDUM NO. 1
	1. Section 00 22 11 – Supplementary Instructions to Bidders: LBE Program
	DELETE Section 00 22 11 in its entirety, and SUBSTITUTE Section 00 22 11 (Rev. 1), copy of which is attached to this Addendum. (Note: Subparagraph 1.3.A is updated in its entirety and subparagraph 1.5.D is added. If there are questions regarding the L...
	2. Section 00 41 00 – Bid Form
	3. Section 01 20 00 – Price and Payment Procedures
	4. Section 01 21 00 – Allowances
	5. Section 32 01 16.71 – Cold Milling Asphalt Paving
	6. Section 32 12 16 – Asphalt Paving
	ADD Section 32 12 16, copy of which is attached to this Addendum.
	7. Section 32 17 53 – Adjustment of Frames and Castings
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	01-20-00-Price-and-Payment-Procedures-ver. 05.19.22_chk_Rev 1
	A. The contract lump sum price paid for traffic routing work includes full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the work involved in placing, removing, storing, maintaining, moving to new...
	A. Trench and excavation support work, as specified, including adequate sheeting, shoring and bracing, dewatering (if necessary), etc., or equivalent method for the protection of life and limb, and conforming to applicable safety orders of OSHA and th...
	A. Plug and fill existing sewers with slurry grout will be measured for payment by the number of cubic yards satisfactory placed, as specified in section 302.04 and 302.06 of the SFDPW Standard Specifications, including all Incidental Work will be pai...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within main sewer work limits will be measured for payment by the number of each side sewer or culvert satisfactorily televised, as specified in Section 33 33 00, including all incid...
	B. If the camera cannot be inserted through the existing side sewer vent or where vent does not exist, Contractor shall insert the camera into side sewer from main sewer trench.  For accessing sewers to be lined, Contractor may need to deploy camera i...
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Television inspection of existing side sewer and culverts located within the contract limits, but outside the limits of main sewer work will be measured for payment by the number of each side sewer and culvert satisfactorily televised, as specified...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within main sewer work limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactor...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as incidental work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP side sewer construction or replacement located within contract limits, but outside the limits of main sewer work will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by t...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. VCP culvert replacement or construction located within the contract limits will be measured horizontally along the centerline as specified in Section 307.07 of SFDPW Standard Specifications for payment by the number of linear feet satisfactorily co...
	B. Mobilization, traffic routing work, earthwork, and restoration of T-trench related to this work shall be done as Incidental Work to this bid item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Cast iron water trap will be measured for payment by the number of each cast iron water trap, satisfactorily furnished and installed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Standard side sewer trap and air trap assembly including obtaining permits from DBI will be measured for payment of each satisfactorily constructed, completed in place, as specified in Section 33 33 00 and will be paid for at the unit price bid the...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Post-construction television inspection of newly constructed main sewers  conducted in accordance with National Association of Sewer Service Companies (NASSCO) Pipeline Assessment & Certification Program (PACP), as specified in Section 33 33 00, in...
	A. Post-construction television inspection of newly constructed side sewers and culverts satisfactorily performed, as specified in Section 33 33 00, including all Incidental Work will be paid for at the unit price bid therefor.
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 8-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed b...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. 10-inch thick concrete base will be measured for payment by the square foot outside the sewer trench limit and outside of limits shown on R-drawings as required per “Regulations for Excavation and Restoring Streets in San Francisco” or as directed ...
	B. Temporary ACWS prior to final paving is incidental to this item.
	C. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. After utility facilities have been field marked, Contractor shall pothole to locate possible conflicts prior to installing the new sewer facilities as incidental work and shall only be compensated for additional potholes needed to 1) determine a ne...
	B. Exploring holes or potholes for sewer work and as instructed by the City Representative will be measured for payment by the cubic yard. Exploring hole or pothole dimensions is typically 4-feet by 4-feet by 6-feet, but may vary in size.
	C. This Bid Item includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, required for demolition, excavation, earthwork, importing of backfill material as required, testing, restoration of existing surfaces, ...
	D. Payment for this Bid Item will be made at the Contract Unit Price per cubic yard satisfactorily completed, as indicated in the Schedule of Bid Prices.
	E. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. Control Density Fill (CDF) bedding material, as directed by City Representative, will be measured for payment by the number of cubic yard, satisfactorily placed, as specified in Sections 01 41 28 and 31 23 33, including all incidental work will be ...
	B. The final quantity may vary by more than 25% of the estimated quantity specified and General Conditions Document 00 72 00, Article 6.08 B & C with respect to adjustment of unit bid prices do not apply to work under this bid item.
	A. This Bid Item shall include all work described as follows:
	1. The transportation of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent for disposal.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reu...
	2. Handling and transportation of existing soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous waste manifests...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. The disposal of surplus California Class I (non-RCRA) hazardous waste (soils) to a California Class I landfill or out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as backfill or o...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste Land Disposal fee.  The CA ...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed hazardous waste manifests forms, as well as the weig...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Transportation of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted and certified landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing so...
	2. Handling and transportation of existing soil within the project site or to a Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	3. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of non-hazardous w...
	4. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	5. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	6. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	7. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. This Bid Item shall include all work described as follows:
	1. Disposal of surplus non-hazardous soils (Class II & III) California Designated Waste (soils) at a permitted landfill or an out-of-state equivalent.  Any excavated and surplus existing soil or excavated and unsuitable existing soil for reuse as back...
	2. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landfill fees, and other inciden...
	3. Payment for this Bid Item will be made at the Contract Unit Price per US short ton as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the fully signed non-hazardous waste manifests forms, as well as the ...
	4. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	5. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	6. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. Mobilization and demobilization will be paid based on the entire contract, not individual locations.
	B. Under mobilization, when the City Representative is satisfied that the Contractor is diligently pursuing commencement of work as stipulated in Section 01 21 53 will be paid 100% of the amount set aside in the Schedule of Bid Price.
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	D. Sections 01 35 45, 01 57 13, 01 57 19, 02 81 00 and 31 23 19 related to this work shall be done as Incidental Work to this bid item and as necessary.
	A. Demobilization will be paid based on the entire contract, not individual locations.
	B. Under demobilization, when the City Representative is satisfied that the Contractor is diligently pursing commencement of work including submittal of final documents (as-built drawings and post construction TV inspection DVDs) will be paid the amou...
	C. Any extension of the Contract Time that may be granted will not of itself constitute grounds for a claim for additional payment under this Bid Item.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Refer to Section 01 21 00 – Allowances.
	A. Payment for furnishing and installing (3S12”) 3-section, 12-inch Vehicle Signal Face with Type 1 LED Red, Yellow, and Green with visors and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehic...
	A. Payment for furnishing and installing (TV-1-T) One-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal moun...
	A. Payment for furnishing and installing (TV-2-T-SFA) Two-way Post Top Mounted Vehicle Signal Mounting with Terminal Compartment and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per vehicle signal ...
	A. Payment for furnishing and installing (1S-COUNT Housing) one-section LED pedestrian countdown signal housing and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per signal housing satisfactorily in...
	A. Payment for installing City Furnished LED pedestrian countdown signal module and all incidental and related work will be made at the unit price bid therefor. Work includes pickup of the module from the SFMTA Traffic Signal Shop, installation of the...
	A. Payment for furnishing and installing (SP-1) One-way Post Side Mounted Pedestrian Signal Mounting and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pedestrian signal mounting satisfactorily i...
	A. Payment for furnishing and installing Type 1-A Pole (10’) with concrete foundation work, excavation, backfill, compaction, sidewalk restoration and all incidental and related work will be made at the unit price bid therefor.  Measured for payment p...
	A. Payment for furnishing and installing Pull Box Type I (Street Lighting) with tramper proof vandal resistant bolt down concrete lid, including pavement restoration at pull box location and all incidental and related work will be made at the unit pri...
	A. Payment for furnishing and installing Pull Box Type III (Traffic Signals), including pavement restoration at pull box location and all incidental and related work will be made at the unit price bid therefor.  Measured for payment per pull box satis...
	B. Removal and disposal of the existing pull box and setting the new pull box to finished grade shall be considered as Incidental Work.
	A. Payment for furnishing and installing 1-2” GRS Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor. Measured for payment ...
	A. Payment for furnishing and installing 1-2” Schedule 80 PVC Conduit (Underground) in sidewalk including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid therefor.  Measured...
	A. Payment for furnishing and installing 1-2” GRS Conduit and 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same Roadway “T” trench. Work shall include the removal of roadway surfaces for trenches to include saw cutting existing pavement, ACWS and concrete base excava...
	A. Payment for furnishing and installing 2-2” Schedule 80 PVC Conduit (Underground) in the same sidewalk trench including excavation, backfill, compaction, pavement restoration and all incidental and related work will be made at the unit price bid the...
	A. Payment for removal and disposal as Contractor’s property certain existing pole and controller concrete foundations, pull boxes, signal heads and mountings, wires, and conduits will be made at the lump sum price bid therefor.  Refer to Specificatio...
	A. Payment for furnishing and installing all wiring work, all miscellaneous electrical work including work to furnish and install conduits, ground rods, pull tape, pole caps, knockout seals, junction boxes, relocatable and adjustable pull boxes, maint...
	PART 3 - EXECUTION (Not Used)

	01-21-00-Allowances ver. 8.5.20_chk_Rev 1
	2.1 Bid Item No. G-1: ALLOWANCE FOR PARTNERING FACILITATION AND RELATED COSTS
	2.2 Bid Item No. G-2: ALLOWANCE FOR AS-NEEDED TRANSIT SUPPORT PROVIDED BY CONTRACTOR
	2.3 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO PAVING WORK
	2.4 Bid Item No. G-3: ALLOWANCE FOR AS-NEEDED OVERHEAD CONTACT SYSTEM (OCS) ISOLATION SUPPORT PROVIDED BY CONTRACTOR RELATED TO SEWER WORK
	2.5 Bid Item No. G-5:  ALLOWANCE FOR SAN FRANCISCO PARKING CONTROL OFFICERS (PCOs) OR OFF-DUTY POLICE DEPARTMENT (SFPD) OFFICERS FOR TRAFFIC CONTROL AS DIRECTED BY THE CITY REPRESENTATIVE
	2.6 Bid Item No. SW-37: ALLOWANCE FOR UNFORESEEN ENVIRONMENTAL CONDITIONS
	A. A preset allowance of $75,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  It is possible that some or all of the preset allowance amount may be used.
	B. This allowance is for work associated with the discovery unforeseen hazardous materials and its additional environmental testing, other unforeseen environmental work, and the transportation and disposal of surplus contaminated soils and excavated m...
	C. It is possible that some or all of the preset allowance amount may be used.  The unused portion of the cash allowance shall be credited to the City.  Mark up and profit for all tiers of sub-contracted work shall be limited to 5% each, with a maximu...
	D. Any unforeseen excavated and contaminated surplus existing soil or excavated and contaminated unsuitable existing soil for reuse as backfill shall be properly transported and disposed of at a permitted landfill or out-of-state equivalent, or a reus...
	E. Disposal costs shall include all disposal costs such as the waste approval process, preparation of waste acceptance forms, treatment of the material, weighing of the material, loading and unloading times, dump fees and taxes, profiling costs, landf...
	F. Dump fees and taxes shall include (as applicable) all tipping fees, gate fees, county and local taxes, landfill recovery fee, landfill environmental & surcharge fee, and the CA Board of Equalization (BOE) Hazardous Waste disposal fee.  The CA Board...
	G. Transportation costs shall include all handling, transportation, and other incidentals such as compliance with transportation regulations, scheduling, staging, loading and unloading times and fees, covering of trucks, preparation of hazardous or no...
	H. Handling, stockpiling, and transportation of excavated soil within the project site or to the Contractor’s intermediate staging area is incidental work and not covered by this bid item.
	I. Asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound or deleterious matter shall be excavated separately from the soil layer, and shall not be include in this bid item.  The Contractor shall remove s...
	J. The removal, management, transportation, and disposal of asphalt, concrete, aggregate base, vegetation, debris, wood, obstructions, and other organic, unsound, or deleterious matter shall be incidental to its respective bid items.
	K. Soils of different waste disposal classification shall be segregated when excavated, managed, transported, and disposed separately with no mixing of the different types of wastes.
	A. A preset allowance of $27,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative.  Payment for soil sampling is unit price per location.
	B. This Bid Item shall include all work described as follows:
	1. The pre-excavation profiling (Phase II Environmental Site Assessment) shall be done to classify the excavated soils for disposal to a permitted landfill or to a reuse facility.  The Contractor is responsible for working with the landfill or to a re...
	2. The Contractor shall submit a Pre-Excavation Soil Profiling Sampling Plan for review and approval by the City’s Representative prior to any drilling or potholing.  The Pre-Excavation Soil Profiling Sampling Plan shall follow the criteria stated in ...
	3. Contractor is responsible for obtaining the required drilling permits and coordinating with the Department pf Public Health, the Contractor shall collect soils samples to the required depths of the excavation. Contractor shall collect a minimum of ...
	4. The Contractor shall forward the samples to an accredited environmental laboratory.  The furnishing of all labor, materials, and equipment for sample collection and delivery to the testing laboratory will not be separate measures for payment. The a...
	5. The pre-excavation environmental soil profiling (Phase II Environmental Site Assessment) required in this shall be conducted by a California licensed Professional Geologist or Professional Civil Engineer, and the driller (if used) shall possess a S...
	6. The Contractor shall tabulate the results from the laboratory results and submit it to the City Representative.  Tabulation of the results shall compare the results against ESLs for Direct Exposure Human Health Risk Levels - Residential Shallow Soi...
	7. Payment for this Bid Item will be made at the Contract Unit Price as indicated in the Schedule of Bid Prices.  For payment, the Contractor shall submit a copy of the Pre-excavation Environmental Soil Profiling (Phase II Environmental Site Assessmen...
	A. An allowance of $18,000 as shown in the Schedule of Bid Prices will be paid as directed by the City Representative for performance of work necessary due to unforeseen conditions related to sewer work.  No mark ups and administrative costs will be i...
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