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Davies Symphony Hall
Elevator Modernization

Introduction
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1. The purpose of this meeting is to introduce the project to all bidders. In case of discrepancies, 
the official Contract Documents and addenda, if any, shall govern.

2. A pre‐bid site walk is scheduled on 9/20/2023 at 11am.  Bidders are encouraged to attend the 
pre‐bid site walk and become familiar with the site.  

Location:  Davies Symphony Hall 
201 Van Ness Avenue (meet at Grove Street entrance)



Project Description

The work to be done under this contract is elevator modernization, the scope of work includes but are 
not limited to:
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1. Demolition
2. Hazardous material abatement
3. Elevator machine, equipment, 

and control panel replacement
4. Hall fixtures, buttons, and signage 

replacement
5. Electrical / lighting modification
6. Fire alarm system modification

Refer to Contract Drawings and Spec 
Section 01 11 00 SUMMARY OF 
WORK of the Project Manual 



Davies Symphony Hall
Elevator Modernization

Sourcing Event ID: 0000008312

Title: Davies Symphony Hall Elevator Modernization – Phase 2

Project Site Address:  201 Van Ness Avenue

Duration: 550 calendar days for substantial completion; 60 calendar days for final completion.

Liquidated Damages: $2,000 per day

Bid/Quotation Submission:
Bids shall be submitted online via ShareFile until 2:30:00 p.m., PST on October 18, 2023, after 
which the bid opening will be conducted live online via Microsoft Teams. Contract Administration 
will email the Microsoft Teams meeting information to all Plan Holders approximately 24 hours prior 
to Bid opening.

Refer to Project Manual Section 00 21 13 for specific bid submission instructions.

Contract Details
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Davies Symphony Hall
Elevator Modernization

Contract Details
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Questions on Bid Documents: 
Send to Lisa Zhuo at lisa.zhuo@sfdpw.org

Refer to Project Manual Section 00 21 14



Davies Symphony Hall
Elevator Modernization

Contract Monitoring Division (CMD)
Contact:  Selormey.Dzikunu@sfdpw.org

628‐271‐2094
Selormey.Dzikunu@sfdpw.org

• 10% Bid Discount for Small‐LBE or Micro LBE Bidders
• Refer to Section 00 22 11 for more details

There are NO Requirements for LBE Subcontracting 
Participation Requirement and Good Faith Efforts
• Other CMD requirements shall apply

City Requirements 
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Davies Symphony Hall
Elevator Modernization

City Requirements 
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Office of Economic Workforce Development (OEWD)
Contact: 

Lilli Morales
(415)701‐4860
Lilli.Morales@sfgov.org

Office of Labor Standards Enforcement (OLSE) 
Contact

Anna Liu
(415)554‐5404
anna.liu@sfgov.org



Davies Symphony Hall
Elevator Modernization

Contractor and Subcontractor Qualifications
Spec. § 00 21 13

Bidder shall submit with its Bid:

(1) a completed Bidder’s Qualifications form (§ 00 45 13)

(2) a completed and executed Release and Waiver Agreement (§ 00 45 16)

(3) a completed Bidder’s Safety Record form (§ 00 45 14)
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Bidder’s Qualifications (Section 14 21 23, subsection 1.10):

1. Possess a C‐11 license.

2. Bidder shall have completed a minimum (3) three elevator modernization, replacement, or new 
installation with a min. contract value of $2M of similar scope and complexity in the last (6) six years.

3. Bidder shall occupy an office within 50 miles of the project site and directly employ no fewer than (3) 
three qualified, State‐licensed service mechanics whose primary residence is within 50 miles of the 
project site.



Davies Symphony Hall
Elevator Modernization

Contractor and Subcontractor Qualifications
Spec. § 00 21 13 & 14 21 23
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Experience Statements (submit within 10 working days after the date of the City’s notification of the lowest bidder):

Prime Contractor’s Project Manager: Min. 10 years of experience; completed at least 2 projects of min. $2M value 
with similar scope within last 6 years.

Prime Contractor’s Site Superintendent: Min. 10 years of experience; completed at least 3 projects of min. $2M value 
with similar scope within last 8 years.

Elevator Modernization Project Manager: Min. 3 years; at least 3 projects of min. $2M value with similar scope.

Elevator Modernization Site Superintendent: Min 10 years supervising field teams in execution of elevator 
modernizations.

Elevator Modernization Mechanics (3): Min. 10 modernization projects of comparable size and complexity.

Elevator Service Superintendent: Min. 10 years supervising field service technicians and repair teams.

Elevator Service Technicians (3): Min. 10 years conducting preventive maintenance and restorative repairs

Please refer to Spec Section 00 21 13 and 14 21 23 for details.



Davies Symphony Hall
Elevator Modernization

Bid Items
Spec.  § 00 41 00

§ 01 20 00
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Contract amount

Separate. contract to 
commence after substantial 
completion

Amount to determine low bid



Davies Symphony Hall
Elevator Modernization

Temporary Facilities and Controls
Spec. § 01 50 00 

Work Hours: 7:00am to 5:00pm Monday – Friday

Check‐in Process: 
• All contractors will need to report to the Building Manager or Engineer every morning.
• Sign in/out using the binder provided by contractor
• Foreman will check out with the chief engineer to give a status report for the day’s activities

Noise Control and Mitigation:
The building will be occupied during construction. To minimize construction noise and vibration impact, 
all high noise and vibration construction activities occurring on a business day such as demolition, 
hammering, saw cutting, and drilling shall be done between 6am – 12noon.  During special events, high 
noise activities may be prohibited.  Contract shall coordinate with facilities engineers prior to any work 
requiring equipment that may result in high noises that could impact performances.
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Davies Symphony Hall
Elevator Modernization

Construction Sequencing
Contractor must complete the modernization work of each passenger elevator individually and in 
sequential order. No more than one passenger elevator shall be out of service at any given time during 
construction.  The Contractor must start the work on one passenger elevator, complete all 
modernization scope that pertains to that elevator, secure inspection and approval from approving 
agencies, return the elevator back to public service, and obtain approval from City Representative prior 
to starting work on the other passenger elevator. When Contractor foresees the need to turn off more 
than one elevator concurrently, this must be properly communicated with the City Representative in 
advance.
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Temporary Facilities and Controls
Spec. § 01 50 00 



Davies Symphony Hall
Elevator Modernization

Pre-Construction Submittals
Spec. § 01 33 00

Within 14 calendar days of the Notice to Proceed:
‐ Construction Schedule
‐ Submittal Schedule
‐ Submittal Registry
‐ Schedule of Values

Within 30 calendar days of the Notice to Proceed:
‐ Draft Elevator Maintenance Plan 

Within 60 calendar days of the Notice to Proceed:
‐ All submittals pertaining to Section 14 21 23 ELECTRIC TRACTION PASSENGER ELEVATOR
‐ Fire Alarm Permit

Refer to the Project Manual for all other required submittals.
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Davies Symphony Hall
Elevator Modernization

Contractor shall submit MRRP, monthly summaries, supporting documentation and final report in 
electronic format (Green Halo Systems Platform): http://sfgov.wastetracking.com/

Green Halo Tracking Number: 
GH872-119-4841

Material Reduction and Recovery Plan
Spec. § 01 74 50
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Davies Symphony Hall
Elevator Modernization

Bidding Forms Checklist
Spec. § 00 40 13
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Davies Symphony Hall
Elevator Modernization

Bid/ Quotation Submission 
Spec. § 00 21 13 Appendix A

Responses to the RFQ for the project shall be submitted online via 
ShareFile at the following URL:

https://sanfranciscopublicworks.sharefile.com/i/id457abf84db4cbcb

Submit as a single file in PDF format containing all pages of the Bid and 
named as “Bid for Sourcing Event ID No. 0000008312 by <Bidder 
Name>.pdf” by October 18, 2023 until 2:30PM, PST

Late submissions will not be considered

(please leave sufficient time for the document to upload)

Any questions please email: contractadmin.staff@sfdpw.org
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Davies Symphony Hall
Elevator Modernization

Q&A
1. A site walk will be held today, 9/20 at 11am

Location: 201 Van Ness (meet at Grove Street entrance)

For questions, please use Questions on Bid Documents (QBD) Form – Spec. § 00 21 14

Send questions to: Lisa Zhuo, lisa.zhuo@sfdpw.org

Quote Submission Date: October 18, 2023 until 2:30PM, PST – electronic submission ONLY 
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